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H5B3,LLC , TEMPLE CHILDREN’S MUSEUM  

SD – REV 1 PRECONSTRUCTION REPORT, JANUARY 10, 2020 

 

EXECUTIVE SUMMARY 
 
TEMPLE CHILDREN’S MUSEUM Is an 8,620 square foot warehouse that is being updated and 

renovated into a new children’s museum for the city of Temple. The scope of work will include the 

renovation of the existing structure, construction of the exhibits, and the associated site work.  
 
The following is an estimate and schedule summary which are further detailed and clarified within the 

Report.  

 

SCHEMATIC DESIGN ESTIMATE – R1 AND SCHEDULE SUMMARY 

 

 

  

COST OF WORK   $ 1,477,582 

INSURANCE  11,078 

PAYMENT AND PERFORMANCE BOND 12,783 

PRECONSTRUCTION SERVICES 10,000 

OWNER/CM CONTINGENCY (5.00%) 85,222 

ESCALATION (2.50%) 42,611 

GENERAL CONDITIONS  INCLUDED IN COST OF WORK 

CONSTRUCTION PHASE FEE (4.00%)                 65,171 

SD – REV 1 TOTAL ESTIMATE 

 

$ 1,704,447 

  

SD ESTIMATE  2,375,366 

VARIANCE FROM SD ESTIMATE  (897,784) 

  

 

    CONSTRUCTION SCHEDULE SUMMARY 

 

6 MONTHS 
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STAKEHOLDERS 
Owner 

H5B3, LLC  
5304 Winrock Circle Temple, Tx 76502 

 

     Bruce B. Bates  

     Managing Member  

     bb@batesmail.org 

     254-760-6808  

 

Exhibit Consultant 

DOSEUM  
2800 Broadway St. 

San Antonio, TX, 78209 

(210) 212-4453 

 

Civil Engineer 

KPA  
One South Main  

Temple, TX 76501 

(254) 773-3731 

 

      

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Architect 

NEIL ARCHITECTS  
1023 Canyon Creek Drive  

Suite 125, Temple Tx 76502 

254-778-1466 

 

     Kelly Garcia, AIA  

     kelly@neilarchitects.com     

 

Structural Engineer 

POPELKA STRUCTURAL ENGINEERING 
1005 Marlandwood Rd Ste 119 

Temple Tx 76502 

 

MEP Engineer 

CENTEX ENGINEERING 
106 North Main Street  

Belton, TX 76513 
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Construction Manager at Risk 

BARTLETT COCKE GENERAL CONTRACTORS 
7901 East Riverside Dr, Building 2, Suite 100 

Austin, TX 78744 

(512) 326-4223 

 

     Kevin Byrd 

     Project Executive, VP – Central Texas 

     kbyrd@bartlettcocke.com 

     (512) 845-2310 

 

     Sean Stevens, LEED Green Associate 

     Regional Manager 

     sstevens@bartlettcocke.com  

     (512) 845-1216 

 

     Fritz Price   

     Field Operations Manager  

     fprice@bartlettcocke.com 

     (512) 748-5653 

 

     Marc Hibner, LEED AP  

     Senior Project Manager 

     mhibner@bartlettcocke.com  

     (254) 534-3035 

 

     Frank Barnes 

     Project Manager 

     fbarnes@bartlettcocke.com  

     (512) 786-0869 

 

Zach Baird 

     Superintendent 

     zbaird@bartlettcocke.com  

     (903) 257-6450 

 

 

 

 

 

 

 

 

 

 

 

     David Haffelder 

     Regional Safety Manager  

     dhaffelder@bartlettcocke.com  

     (512) 744-7934 

 

     Stefan Doerr  

     Estimator 

     sdoerr@bartlettcocke.com  

     (713) 459-5767 

 

     Laura Malek  

     Preconstruction Manager 

     lmalek@bartlettcocke.com  

     (936) 870-6166 

 

     Brannon Satterfield  

     Preconstruction Coordinator 

     bsatterfield@bartlettcocke.com  

     (512) 914-3314 

 

     Rob Havins  

     Regional Scheduling Manager 

     rhavins@bartlettcocke.com  

     (512) 694-0973 

 

     Roger Hoffmann, P.E.  

     Structural Systems Manager  

     rhoffmann@bartlettcocke.com  

     (210) 882-9843 

 

     Omar David Land  

     MEP Systems Manager 

     oland@bartlettcocke.com  

     (210) 516-2693 
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LIST OF DOCUMENTS 
 
THE LIST OF DOCUMENTS is used to track each document (Drawing, Specification, etc.) issued to 

ensure that the entire team is working from the same information.   
 

  



List of Documents

H5B3 LLC, Temple Children's Museum 

07/19/19 11/18/19

08/06/19 11/18/19

Document 

Number Description SD SD UPDATE

Model

General

07/11/19 SD BOOKLET x

07/19/19 FINAL SD BOOKLET x

07/31/19 STRUCTURAL FACILITY REPORT x

TCM INSPECTION REPORT x

SURVEY x

09/16/19 MEP NARRATIVE x

09/16/19 LEAD AND LETTER REPORT x

09/16/19 ASBESTOS SURVEY RESULTS x

09/16/19 FIELD DIMENSIONS x

09/16/19 SLAB ELEVATIONS x

11/18/19 DESIGN NARRATIVE x

S1.0 NOTES x x

S2.0 PLAN VIEW x x

S2.1 SECTIONS x x

S3.0 SECTIONS x x

S3.1 SECTION DETAILS x x

S3.2 DETAILS x x

A0.0 PROGRAM SCHEMATIC DESIGN x

A0.1 PROGRAM SCHEMATIC DESIGN x

A0.2 PROGRAM SCHEMATIC DESIGN x

A2.01 FLOOR PLAN x x

STRUCTURAL 

ARCHITECTURAL 

Dated

Received

Printed:  1/10/2020, 2:50 PM
Template Revised:  February 11, 2013 Page 1 of 1



  

 

 

 
H5B3,LLC , TEMPLE CHILDREN’S MUSEUM  

SD – REV 1 PRECONSTRUCTION REPORT, JANUARY 10, 2020 

ESTIMATE SUMMARY 
 
OUR ESTIMATE SUMMARY form shows our current Estimate by CSI Divisional Breakdown and 

Major Trades.  The Estimate is based upon the List of Documents and Estimate Clarifications / 

Assumptions for the project.   
 

 

 

  



BARTLETT COCKE GENERAL CONTRACTORS CONFIDENTIAL INFORMATION

PAGE 1 of 3
Print Date: 1/10/2020 and Time: 1:07 PM

Project Cost - $/SF $197.73 TOTAL w/Adjustments= 1,704,000

MEP Cost - $/SF $45.42 Adjustment = 0

Enclosed Area - SF 8,620 OH&P = 65,171

Project Name: Temple Children's Museum Estimate Date: Saturday, January 11, 2020

Schematic Design Revised Estimate Time: 2pm

Alternate Time: 2pm

Duration Mo / Days: 8.04  MO 244  DAYS

ESTIMATE VARIANCE 

REPORT

DESCRIPTION
BASE VALUE   

(analyzed as SUB)
$/SF DIVISION TOTAL

PREVIOUS ESTIMATE 
VALUES

$ DELTA

DIVISION 00 & 01 - GC's, MJC's and ALLOWANCES 338,664

GC's General Conditions 252,968 $29.35 378,454 (125,486)            

01 00 00 Job Requirements 69,500 $8.06 122,714 (53,214)              

01 22 00 Unit Prices see right $0.00 ........ -                     

01 23 00 Alternates see right $0.00 ........ -                     

01 25 00 Allowances w/trades $0.00 ........ -                     

01 26 00 Contact Modification Procedures w/gc's $0.00 ........ -                     

01 29 00 Payment Processes w/gc's $0.00 ........ -                     

01 31 00 Project Management & Coordination w/gc's $0.00 ........ -                     

01 31 19 Project Meetings w/gc's $0.00 ........ -                     

01 32 16 CPM Schedules w/gc's $0.00 ........ -                     

01 32 23 Field Engineering 5,572 $0.65 11,144 (5,572)                

01 33 00 Submittal Procedures w/trades $0.00 ........ -                     

01 42 00 References w/trades $0.00 ........ -                     

01 43 39 Mock-Up Submittals w/trades $0.00 ........ -                     

01 45 00 Quality Requirements w/gc's $0.00 ........ -                     

01 50 00 Temporary Facilities & Controls 6,824 $0.79 8,621 (1,797)                

01 60 13 Product Requirements w/trades $0.00 ........ -                     

01 73 29 Cutting & Patching w/trades $0.00 ........ -                     

01 77 00 Closeout Checklist w/trades $0.00 ........ -                     

01 77 00 Closeout Procedures 3,800 $0.44 3,800 -                     

01 78 00 Warranties and Bonds w/trades $0.00 ........ -                     

   ....... $0.00 ........ -                     

DIVISION 02 - EXISTING CONDITIONS 49,350

02 00 00.00 Demolition 49,350 $5.73 48,493 857                    

02 41 19 Selective Demolition w/02 00 00 $0.00 ........ -                     

02 01 00 Abatement By Owner $0.00 ........ -                     

   ....... $0.00 ........ -                     

DIVISION 03 - CONCRETE 78,262

03 30 00.00 Cast-In-Place Concrete 78,262 $9.08 102,939 (24,677)              

03 11 00 Concrete Forming w/ 03 30 00.00 $0.00 ........ -                     

03 20 00 Concrete Reinforcing w/ 03 30 00.00 $0.00 ........ -                     

03 30 00 Cast-In-Place Concrete w/ 03 30 00.00 $0.00 ........ -                     

03 35 00 Concrete Finishing w/ 03 30 00.00 $0.00 ........ -                     

07 26 00 Underslab Vapor Barrier w/ 03 30 00.00 $0.00 ........ -                     

32 11 40 Concrete Pavement w/ 03 30 00.00 $0.00 ........ -                     

32 11 41 Concrete (Natural Aggregate) w/ 03 30 00.00 $0.00 ........ -                     

32 11 43 Reinforcing Steel w/ 03 30 00.00 $0.00 ........ -                     

03 35 19 DYED & POLISHED CONCRETE FLOORS 0 $0.00 29,635 (29,635)              

   ....... $0.00 ........ -                     

DIVISION 04 - MASONRY 2

04 00 00.00 Masonry 2 $0.00 8,120 (8,118)                

04 22 00 Concrete Unit Masonry w/ 04 00 00.00 $0.00 ........ -                     

........ $0.00 ........ -                     

DIVISION 05 - METALS 179,252

05 00 00.00 Structural Steel Fabrication 179,252 $20.79 106,051 73,201               

05 01 00.00 Steel Erection w/fab $0.00 Erec $ -                     

05 12 00 Structural Steel Framing w/ 05 00 00.00 $0.00 ........ -                     

05 21 00 Steel Joint Framing w/ 05 00 00.00 $0.00 ........ -                     

05 30 00 Metal Decking w/ 05 00 00.00 $0.00 ........ -                     

05 50 00 Metal Fabrications w/ 05 00 00.00 $0.00 ........ -                     

   ....... $0.00 ........ -                     

DIVISION 06 - WOODS and PLASTICS 14,831

06 10 00 Rough Carpentry 9,803 $1.14 71,553 (61,750)              

06 20 00.00 Millwork/Finish Carpentry 5,028 $0.58 30,435 (25,407)              

06 20 00 Finish Carpentry w/ 06 20 00.00 $0.00 ........ -                     

   ....... $0.00 ........ -                     

DIVISION 07 - THERMAL and MOISTURE PROTECTION 134,253

07 10 00.00 Damproofing/Waterproofing/Joint Sealers 4,154 $0.48 31,604 (27,450)              

07 11 13 Bituminous Damproofing w/07 10 00.00 $0.00 ........ -                     

07 13 26 Self-Adhered Waterproofing w/07 10 00.00 $0.00 ........ -                     

07 21 00 Building Insulation w/07 10 00.00 $0.00 ........ -                     

07 92 00 Joint Sealers w/07 10 00.00 $0.00 ........ -                     

07 50 00.00 Roofing and Wall Panels 130,099 $15.09 129,499 600                    

07 41 00 Metal Roofing and Wall Panels w/07 50 00.00 $0.00 ........ -                     

07 52 00 Modified Bituminous Membrane Roofing w/07 50 00.00 $0.00 ........ -                     

07 62 00 Sheet Metal Flashing & Trim w/07 50 00.00 $0.00 ........ -                     

07 72 00 Roof Accessories w/07 50 00.00 $0.00 ........ -                     

   ....... $0.00 ........ -                     

DIVISION 08 - OPENINGS 36,616

08 10 00.00 Doors, Frames, & Hardware 6,945 $0.81 23,898 (16,953)              

08 11 13 Hollow Metal Doors & Frames w/08 10 00.00 $0.00 ........ -                     

C:\Users\sdoerr\Box\00 - Projects_CTX\192096 - Temple Children's Museum\192096 - Temple Children's Museum - Est\020 - Est Sum-Det\SDrev\Est Sum\Temple Childrens 
Museum - Estimate Summary 1.10.20



BARTLETT COCKE GENERAL CONTRACTORS CONFIDENTIAL INFORMATION

PAGE 2 of 3
Print Date: 1/10/2020 and Time: 1:07 PM

ESTIMATE VARIANCE 

REPORT

DESCRIPTION
BASE VALUE   

(analyzed as SUB)
$/SF DIVISION TOTAL

PREVIOUS ESTIMATE 
VALUES

$ DELTA

08 14 16 Wood Doors w/08 10 00.00 $0.00 ........ -                     

08 71 00 Finish Hardware w/08 10 00.00 $0.00 ........ -                     

08 80 00.00 Glazing Systems 29,671 $0.00 76,420 (46,749)              

08 41 13 Aluminum Framed Entrance & Storefront w/08 80 00.00 $0.00 ........ -                     

08 44 23 Structural Sealant Glazed Curtain Walls w/08 80 00.00 $0.00 ........ -                     

08 51 13 Aluminum Windows w/08 80 00.00 $0.00 ........ -                     

........ $0.00 ........ -                     

DIVISION 09 - FINISHES 139,669

09 24 00 Portland Cement Plastering 0 $0.00 78,080 (78,080)              

09 29 00.00 Gypsum & Acoustical Assemblies 62,205 $7.22 86,470 (24,265)              

05 40 00 Cold-Formed Metal Framing w/09 29 00.00 $0.00 ........ -                     

06 16 00 Sheathing w/09 29 00.00 $0.00 ........ -                     

07 21 00 Thermal Insulation w/09 29 00.00 $0.00 ........ -                     

09 51 13 Acoustical Panel Ceilings w/09 29 00.00 $0.00 ........ -                     

09 77 00 Fiberglass Reinforced Panels w/09 29 00.00 $0.00 ........ -                     

09 30 00.00 Tile  17,516 $2.03 18,759 (1,243)                

09 31 00 Ceramic Tile w/09 30 00.00 $0.00 ........ -                     

09 65 00.00 Resilient & Carpet 500 $0.06 7,925 (7,425)                

09 65 13 Resilient Base & Accessories w/09 65 00.00 $0.00 ........ -                     

09 65 19 Resilient Tile Flooring w/09 65 00.00 $0.00 ........ -                     

09 68 13 Tile Carpeting w/09 65 00.00 $0.00 ........ -                     

09 90 00.00 Painting 59,448 $6.90 79,931 (20,483)              

09 91 13 Exterior Painting w/ 09 90 00.00 $0.00 ........ -                     

09 91 23 Interior Painting w/ 09 90 00.00 $0.00 ........ -                     

   ....... $0.00 ........ -                     

DIVISION 10 - SPECIALTIES 6,824

10 14 00 Signage 455 $0.05 1,235 (780)                   

10 21 13 Toilet Compartments 4,288 $0.50 5,025 (737)                   

10 28 00 Toilet, Bath & Laundry Accessories w/ 10 21 13 $0.00 ........ -                     

10 44 16 Fire Extinguishers 2,080 $0.24 2,080 -                     

10 73 16 Canopies 1 $0.00 154,500 (154,499)            

   ....... $0.00 ........ -                     

DIVISION 11 - EQUIPMENT 2

11 23 36 Residential Appliances 2 $0.00 0 2                        

   ....... $0.00 ........ -                     

DIVISION 12 - FURNISHINGS 0

12 21 13 Horizontal Louver Blinds 0 $0.00 0 -                     

   ....... $0.00 ........ -                     

DIVISION 21 - FIRE SUPPRESSION 34,015

21 00 00.00 Fire Sprinkler System 34,015 $3.95 34,015 -                     

   ....... $0.00 ........ -                     

DIVISION 22 - PLUMBING 90,000

22 00 00.00 Plumbing 90,000 $10.44 103,440 (13,440)              

   ....... $0.00 ........ -                     

DIVISION 23 - HVAC 138,782

23 00 00.00 HVAC 138,782 $16.10 250,842 (112,060)            

23 05 48 Controls for HVAC Piping and Equipment w/23 00 00.00 $0.00 ........ -                     

23 05 93 Testing, Adjusting, and Balancing for HVAC w/23 00 00.00 $0.00 ........ -                     

   ....... $0.00 ........ -                     

DIVISION 26 - ELECTRICAL  115,776

26 00 00.00 Electrical  105,001 $12.18 148,085 (43,084)              

28 31 11 Fire Alarm System 10,775 $1.25 10,775 -                     

   ....... $0.00 ........ -                     

Division 27 - COMMUNICATIONS  12,930

27 00 00.00 Communications Systems 12,930 $1.50 12,930 -                     

27 40 00 Audio Visual Systems 0 $0.00 0 -                     

   ....... $0.00 ........ -                     

Division 28 - ELECTRONIC SAFETY & SECURITY  0

28 00 50 Safety & Security System 0 $0.00 8,620 (8,620)                

28 13 00 Access Control System w/28 00 00.00 $0.00    ....... -                     

28 23 00 Video Surveillance w/28 00 00.00 $0.00    ....... -                     

28 31 11 Digital Addressable Fire Alarm System w/28 00 00.00 $0.00    ....... -                     

   ....... $0.00    ....... -                     

Division 31 - EARTHWORK 19,410

31 00 00.00 Earthwork+ Asphalt 14,968 $1.74 22,243 (7,275)                

SWPPP Erosion Control / SWPPP 4,442 $0.52 4,442 -                     

   ....... $0.00 ........ -                     

Division 32 - EXTERIOR IMPROVEMENTS 3,342

32 11 51 Pavement Markers 971 $0.11 971 -                     

32 31 13 Chain Link Fences & Gates 2,370 $0.27 20,550 (18,180)              

32 92 00.00 Landscape & Irrigation 1 $0.00 29,000 (28,999)              

   ....... $0.00 ........ -                     

Division 33 - UTILITIES 85,602

33 00 00.00 Site Utilities 85,602 $9.93 112,068 (26,466)              

   ....... $0.00 ........ -                     
  

SUB-TOTALS 1,477,582 $171.41 1,477,582 2,375,366 (897,784)

YES Sales Tax (Non-Public Job) 8.25% INPUT VALUE INPUT VALUE ........ -                     

C:\Users\sdoerr\Box\00 - Projects_CTX\192096 - Temple Children's Museum\192096 - Temple Children's Museum - Est\020 - Est Sum-Det\SDrev\Est Sum\Temple Childrens 
Museum - Estimate Summary 1.10.20



BARTLETT COCKE GENERAL CONTRACTORS CONFIDENTIAL INFORMATION

PAGE 3 of 3
Print Date: 1/10/2020 and Time: 1:07 PM

ESTIMATE VARIANCE 

REPORT

DESCRIPTION
BASE VALUE   

(analyzed as SUB)
$/SF DIVISION TOTAL

PREVIOUS ESTIMATE 
VALUES

$ DELTA

NO Remodel Tax 8.25% Exempt Exempt ........ -                     

8.04 Builders Risk Insurance (Months / Rate per M) 0.75% 1,704                1,704              2,992 (1,288)                

NO
Additional Insurance(Y-yes;N-no / Rate per M) - Owners 

Controlled Protective 0.85         -                    -                  ........ -                     

YES General Liability 0.40% 9,374                9,374              14,959 (5,585)                

YES Bond Premium STANDARD RATES (Enter # Mo) 8.04 12,783              12,783            22,438 (9,655)                

NO Bond Premium DESIGN BUILD RATES (Enter # Mo) 8.04 N/A N/A ........ -                     

NO Building Permit 0.00% by owner by owner ........ -                     

NO Plan Checking Fee 0.00% by owner by owner ........ -                     

A.G.C./ABC Fee -                    -                  2,543 (2,543)                

0.00% Design Contingency -                    -                  149,587 (149,587)            

5.00% Owner / CM Contingency 85,222              85,222            149,587 (64,365)              

2.50% Escalation (0.5% / MO till time of Anticipated GMP) 42,611              42,611            149,587 (106,976)            

SUB BONDS (Not included on Analysis Sheets) -                    -                  ........ -                     

TOTAL COST OF WORK 1,629,276 $189.01 1,629,276 2,867,059 (1,237,783)

0.00% General Conditions (% backed into from Lump Sum Amount) see above see above ........ -                     

4.00% Overhead & Profit 65,171              65,171            114,682 (49,511)              

Preconstruction Services 10,000              10,000            10,000 -                     

TOTAL 1,704,447 $197.73 1,704,447 2,991,741          (1,287,294)       

C:\Users\sdoerr\Box\00 - Projects_CTX\192096 - Temple Children's Museum\192096 - Temple Children's Museum - Est\020 - Est Sum-Det\SDrev\Est Sum\Temple Childrens 
Museum - Estimate Summary 1.10.20



  

 

 

 
H5B3,LLC , TEMPLE CHILDREN’S MUSEUM  

SD – REV 1 PRECONSTRUCTION REPORT, JANUARY 10, 2020 

ESTIMATE DETAIL 
 
OUR ESTIMATE DETAIL form shows our current Estimate in more detail to include assumed 

quantities and unit prices. 

 

 

 

  



Bartlett Cocke General Contractors Spreadsheet Report Page 1

Temple Children's Museum SD 20200110 1/10/2020  1:06 PM

Project name Temple Children's Museum SD 20200110

214 South 2nd Street

Temple

TX 76502

Labor rate table Standard

Job size 8620 gsf

Duration 6 Mo

Notes All abatement, lead remediation to be by owner

Estimate excludes any subsurface tanks, boilers, chimney or hazardous

material

NTP = 6/19/20

FC = 12/10/20

26 WEEKS = 6 MONTHS

GSF LVL1 = 4,826 GSF (interior finished area)

7,106 GSF (vaulted roof building)

8,620 GSF (entire enclosed building)

Report format Sorted by 'Bid Item/Group phase'

'Detail' summary

Allocate addons



Bartlett Cocke General Contractors Spreadsheet Report Page 2

Temple Children's Museum SD 20200110 1/10/2020  1:06 PM

Bid Item Group Description Takeoff Quantity Total Cost/Unit Total Amount

000000 General Cond

01-00-00 General Requirements

Senior Project Manager 3.00 wk 3,217.77 /wk 9,653

Project Manager 21.00 wk 2,658.35 /wk 55,825

Assistant Project Manager 9.00 wk 2,016.93 /wk 18,152

Project Superintendent 26.00 wk 2,658.35 /wk 69,117

Assistant Project Superintendent 13.00 wk 1,821.16 /wk 23,675

Project Administrator 4.00 wk 1,176.90 /wk 4,708

Photographic Documentation 26.00 wk 25.00 /wk 650

Textura Invoicing 1.00 ls 1,300.00 /ls 1,300

Computer Equipment and Software 4.00 mo 1,000.00 /mo 4,000

BCGC BIM Coordination 0.10 sf 0.20 /sf 0

Temporary Trailer 240V, 1P, 100A Power Setup & Remove, Overhead 1.00 ls 4,500.00 /ls 4,500

Temporary Fire Extinguishers 16.00 ea 120.17 /ea 1,923

Temporary Telecommunications Bills 26.00 wk 100.00 /wk 2,600

Phone Bill, Per Person - Typical 26.00 wk 54.29 /wk 1,411

Temporary Water Bills 26.00 wk 70.00 /wk 1,820

Temporary Drinking Water, Ice, Cups 26.00 wk 75.00 /wk 1,950

Field Office Transport, Setup & Remove - Single Wide 1.00 ls 4,000.00 /ls 4,000

10X46 (Two 10X12 Private Office) 26.00 wk 150.00 /wk 3,900

Storage Container, 40' 26.00 wk 50.00 /wk 1,300

Copier 26.00 wk 100.00 /wk 2,600

Office Supplies 26.00 wk 25.00 /wk 650

Courier and Postage 26.00 wk 25.00 /wk 650

First Aid Box 26.00 eawk 110.00 /eawk 2,860

Service Trailer Tank 26.00 eawk 100.00 /eawk 2,600

Pickup Allowance 26.00 wk 450.00 /wk 11,700

Equipment Fuel 26.00 wk 100.00 /wk 2,600

Small Tools 1.00 ls 2,500.00 /ls 2,500

Job Sign 1.00 ea 1,322.74 /ea 1,323

Material Delivery, Storage, Handling Requirements 1.00 ls 15,000.00 /ls 15,000

  General Requirements /GSF 252,968

000000 General Cond 252,968

013100 Misc Costs

01-00-00 General Requirements

Temporary Water Setup & Remove 8,620.00 sf 0.10 /sf 862

Temporary Water Bills - BY OWNER 26.00 wk 0.01 /wk 0

Sani-Can (3 ea) 78.00 eawk 30.00 /eawk 2,340

Forklift, 4WD, Operated 6.00 wk 2,240.00 /wk 13,440

Backhoe/Loader, Operated 4.00 wk 1,940.00 /wk 7,760

Street Sweeper, Operated 4.00 wk 1,490.00 /wk 5,960

Temporary Fencing - Panels (450 lf x 26 wk) 11,700.00 lfwk 0.06 /lfwk 702

Add for Logo Windscreen, Per 50'LX6'H Panel 2.00 ea 400.00 /ea 800

Maintain Temporary Fencing 26.00 wk 151.66 /wk 3,943

Safety Signage 8,620.00 sf 0.06 /sf 517

Construction Layout Crew and Instrument 2.00 wk 2,786.00 /wk 5,572

Progress Cleanup Crew (One Man) 17.00 wk 1,416.64 /wk 24,083

Dumpster, Non-Recycled, 40 CY, 13 Ton 30.00 ea 430.00 /ea 12,900

Final Clean Building 8,620.00 sf 0.35 /sf 3,017



Bartlett Cocke General Contractors Spreadsheet Report Page 3

Temple Children's Museum SD 20200110 1/10/2020  1:06 PM

Bid Item Group Description Takeoff Quantity Total Cost/Unit Total Amount

01-00-00 General Requirements

Re-Clean at Final Turnover 0.10 sf 0.20 /sf 0

Punch List 1.00 ls 1,300.01 /ls 1,300

O&M and As-Builts 1.00 ls 2,500.00 /ls 2,500

  General Requirements 8,620.00 GSF 9.94 /GSF 85,697

013100 Misc Costs 8,620.00 GSF 9.94 /GSF 85,697

024113 Site Demo

02-00-00 Existing Conditions

Sawcut Concrete (for Plumbing, 200 LF) 400.00 lf 6.50 /lf 2,600

Remove Concrete (for Plumbing, 200 LF) 400.00 lf 10.00 /lf 4,000

Remove Asphalt Paving, 4" (Yard) 4,350.00 sf 0.75 /sf 3,263

Remove Asphalt Paving, 4" (Public Sidewalk) 1,000.00 sf 0.75 /sf 750

Remove Concrete Paving, <6", Reinforced, By Machine at Yard 1,000.00 sf 2.75 /sf 2,750

Remove Concrete Paving, <6", Reinforced, By Machine at Street 200.00 sf 2.75 /sf 550

Remove Chain Link Fence 85.00 lf 3.05 /lf 259

Remove Wood Fence 30.00 lf 3.05 /lf 92

  Existing Conditions 8,620.00 GSF 1.66 /GSF 14,263

024113 Site Demo 8,620.00 GSF 1.66 /GSF 14,263

024119 Selective Dem

02-00-00 Existing Conditions

Remove Masonry Walls, 8" Interior 0.01 sf 6.00 /sf 0

Remove Masonry Walls, 8" Exterior 0.01 sf 6.00 /sf 0

Remove Wood Stud Interior Walls 160.00 sf 7.00 /sf 1,120

Remove Wood Siding at Existing Infills 225.00 sf 7.00 /sf 1,575

Remove Exterior Window Frames 5.00 ea 450.00 /ea 2,250

Remove Interior Window Frames 5.00 ea 50.00 /ea 250

Remove Exterior Doors/Frames 3.00 ea 90.00 /ea 270

Remove Interior Doors/Frames 5.00 ea 70.00 /ea 350

Remove Gypsum Board Ceilings 2,000.00 sf 0.75 /sf 1,500

Remove Gypsum Board Partitions 1,300.00 sf 2.25 /sf 2,925

Bead Blasting 8,620.00 sf 1.20 /sf 10,344

Remove Canopies and Awnings (window canopies and steel canopies) 1,800.00 sf 5.00 /sf 9,000

Remove Conduit 1,000.00 lf 3.60 /lf 3,600

Remove Strip Fixtures 11.00 ea 20.25 /ea 223

Haul Off Demolition Debris 120.00 cy 14.00 /cy 1,680

  Existing Conditions 8,620.00 GSF 4.07 /GSF 35,087

024119 Selective Dem 8,620.00 GSF 4.07 /GSF 35,087

028200 Abatement

02-00-00 Existing Conditions

Asbestos Abatement - BY OWNER 0.01 sf 2.00 /sf 0

Lead Abatement - BY OWNER 0.01 sf 10.00 /sf 0
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  Existing Conditions /GSF 0

028200 Abatement 0

030000 Concrete

03-00-00 Concrete

Fab, Form, Strip, Clean, Move Slab on Grade Trench Form 200.00 sfca 10.90 /sfca 2,180

Rebar to Handicap Ramp - 100 PCY 1,000.00 lb 1.00 /lb 1,000

Rebar to Stairs on Grade - 100 PCY 750.00 lb 1.00 /lb 750

Threaded Dowels (for trench) 400.00 ea 15.00 /ea 6,000

Repair Concrete at Square Columns 1.00 ls 2,000.00 /ls 2,000

Prep, Form, Place, Finish, Strip, Cure Handicap Ramp 10.00 cy 250.00 /cy 2,500

Prep, Form, Place, Finish, Strip, Cure Stairs on Grade 7.50 cy 300.00 /cy 2,250

3000 PSI Ready-Mix (for exterior paving, ref Allowance for Interior) 100.00 cy 97.00 /cy 9,700

3000 PSI Ready-Mix (for trenches) 4.00 cy 95.00 /cy 380

Sack and Patch (south side of building lower slab) 0.01 sf 1.00 /sf 0

Concrete Pump 100.00 cy 15.00 /cy 1,500

Concrete Topping ALLOWANCE 8,620.00 sf 5.80 /sf 50,000

  Concrete /GSF 78,260

32-00-00 Exterior Improvements

Concrete Paving, Broom Finish, Mesh Reinforced 4" (exterior yard and sidewalk) 0.01 sf 4.00 /sf 0

Transformer Pad 8X8 (changed to pole mount - confirm) 0.00 ea 1,500.00 /ea 2

  Exterior Improvements /GSF 2

030000 Concrete 8,620.00 GSF 9.08 /GSF 78,262

033500 Polish

03-00-00 Concrete

Polished Concrete Floor Finish (exhibits area/lobby/back of house/break room) 0.01 sf 4.00 /sf 0

Add for Polished Concrete Floor Finish Edge Work 0.01 lf 1.00 /lf 0

480V/3 Phase 70 KVA Generator Power to Grinders 0.00 day 350.00 /day 0

  Concrete /GSF 0

033500 Polish 8,620.00 GSF /GSF 0

042113 Masonry

04-00-00 Masonry

Grout Block Cores, 8" 0.01 sf 4.00 /sf 0

Concrete Unit Masonry, 8" Infill at Ext Wall (windows/doors) 0.01 sf 18.00 /sf 0

Add for Reinforced 0.01 sf 2.00 /sf 0

Receive and Distribute Masonry Reinforcing 0.00 wk 1,400.00 /wk 1

Drill and Epoxy Masonry Dowels in Slab for Exterior CMU Walls 0.01 lf 4.00 /lf 0

  Masonry /GSF 2

042113 Masonry 8,620.00 GSF /GSF 2

051200 Struct Steel
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05-00-00 Metals

Roof Framing, Joists and Bracing, to support ceiling hung items 1.00 ls 4,500.00 /ls 4,500

Acoustical Roof Decking, Galvanized, Wide Rib, 6", 14 Gauge 8,150.00 sf 2.50 /sf 20,375

Acoustical Roof Decking, W600A-16 with exposed fasteners, semi-acoustical 1.00 ls 88,900.00 /ls 88,900

  Metals /GSF 113,775

051200 Struct Steel 113,775

054500 Misc Metals

05-00-00 Metals

Steel Erection Safety Supervisor 2.00 wk 2,000.00 /wk 4,000

Storefront Header Supports 0.01 sf 30.00 /sf 0

Steel Truss/Joist Repairs ALLOWANCE 1.00 ls 50,000.00 /ls 50,000

Brace Clerestory - 1.2/S3.1 6.00 ea 0.01 /ea 0

Brace Clerestory - Joist Hangers 6.00 ea 0.01 /ea 0

Brace Roof Hatch - 1/1/S3.1 2.00 ea 0.01 /ea 0

Repair Joist 5.00 ea 0.01 /ea 0

Repair Joist Top Chord 34.00 lf 0.01 /lf 0

Bridge System for Rail Car Access ALLOWANCE 0.00 ls 25,000.00 /ls 25

Bollard 6" (around transformer) pole mounted 0.01 ea 150.00 /ea 2

Vertical Ladders, Steel (roof access) confirm location 15.00 vlf 115.00 /vlf 1,725

Handrails, Galvanized Steel at Street 65.00 lf 75.00 /lf 4,875

Handrails, Galvanized Steel at Street Ramp 25.00 lf 75.00 /lf 1,875

Guardrails, Galvanized Steel Exterior Stairs 35.00 lf 85.00 /lf 2,975

  Metals /GSF 65,477

054500 Misc Metals 8,620.00 GSF 7.60 /GSF 65,477

061000 Rough Carp

06-00-00 Wood, Plastics and Composites

Rough Carpentry 4,900.00 gsf 2.00 /gsf 9,800

Wood Truss/Joist/Deck Repairs - All wood decking to be demo'd 1.00 ls 0.01 /ls 0

Repair Joist (every wood joist) w/Allowance 161.00 ea 0.01 /ea 2

Repair Wood Deck w/Allowance 1,600.00 sf 0.00 /sf 2

  Wood, Plastics and Composites /GSF 9,803

061000 Rough Carp 8,620.00 GSF 1.14 /GSF 9,803

071100 Waterproofing

07-00-00 Thermal and Moisture Protection

Cold Fluid-Applied Waterproofing (Behind EIFS) 0.01 sf 5.00 /sf 0

Site Sealants, by psf (Sidewalks, ramps, site) 5,500.00 psf 0.05 /psf 275

Building Sealants, by gsf 8,620.00 gsf 0.45 /gsf 3,879

  Thermal and Moisture Protection /GSF 4,154

071100 Waterproofing 8,620.00 GSF 0.48 /GSF 4,154
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072216 Roofing

02-00-00 Existing Conditions

Remove Roofing, Built-Up (Entire Building) 9,300.00 sf 2.00 /sf 18,600

Remove Flashing and Sheet Metal 200.00 sf 3.00 /sf 600

  Existing Conditions /GSF 19,200

07-00-00 Thermal and Moisture Protection

1/2" Glass Faced Gypsum Cover Board 9,300.00 sf 1.40 /sf 13,020

Polyisocyanurate Roof Insulation, R-20, 4" 9,300.00 sf 2.25 /sf 20,925

Metal Roof Panels, Galvalume, 1-3/4" Standing Seam, 22 Ga 1,100.00 sf 8.58 /sf 9,438

Metal Roof Panels, Galvalume, Standing Seam, Add For Factory Pntd 1,100.00 sf 0.72 /sf 792

Thermoplastic Polyolefin (TPO) Roofing, Mechanically Fastened, 60 Mil 8,200.00 sf 3.50 /sf 28,700

Flashing, Metal Roof 200.00 lf 55.02 /lf 11,004

Copings, Galvanized at TPO 550.00 lf 44.01 /lf 24,206

Gutters 185.00 lf 8.97 /lf 1,659

Downspouts 110.00 lf 10.50 /lf 1,155

  Thermal and Moisture Protection /GSF 110,899

072216 Roofing 8,620.00 GSF 15.09 /GSF 130,099

081200 DFH

08-00-00 Openings

Welded Hollow Metal Frame in Stud Wall 5.00 ea 270.00 /ea 1,350

Welded Hollow Metal Frame in Masonry Wall 0.01 ea 260.00 /ea 3

Welded Hollow Metal Lite in Stud Wall 1.00 sf 30.00 /sf 30

Add for Galvanized (Exterior) 0.01 ea 35.00 /ea 0

Hollow Metal Door, 3070 0.01 ea 540.00 /ea 5

Solid Core Wood Flush Door, 3070 5.00 ea 330.34 /ea 1,652

Hardware Set 5.00 opng 580.68 /opng 2,903

Receive, Inventory and Secure Doors & Hardware on Site 7.00 opng 25.00 /opng 175

Door Hang and Hardware Install on SC Wood Door 5.00 opng 165.00 /opng 825

Door Hang and Hardware Install on Hollow Metal Door 0.01 opng 185.00 /opng 2

  Openings /GSF 6,945

081200 DFH 8,620.00 GSF 0.81 /GSF 6,945

088100 Glass

08-00-00 Openings

Aluminum Entrance Door, Clear Anodized, Glazed, Standard Hardware, 3070 1.00 ea 2,000.00 /ea 2,000

Aluminum Entrance Door, Clear Anodized, Glazed, Standard Hardware, 6070 1.00 ea 3,750.00 /ea 3,750

Aluminum Storefront Framing, Full Height, Clear Anodized (at yard) 0.01 sf 60.00 /sf 1

Aluminum Storefront Framing, Clear Anodized (at clerestory) 400.00 sf 30.00 /sf 12,000

Aluminum Storefront Framing, Clear Anodized (punched windows) 60.00 sf 30.00 /sf 1,800

Glass, 1", Double 1/4", Low-E, Tempered 460.00 sf 22.00 /sf 10,120

  Openings /GSF 29,671

088100 Glass 8,620.00 GSF 3.44 /GSF 29,671
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092300 Plaster

07-00-00 Thermal and Moisture Protection

EIFS on 2" Expanded Polystyrene Foam R-8 0.01 sf 12.00 /sf 0

Elastomeric Finish Only, Per Coat (1st Coat) 0.01 sf 1.00 /sf 0

Elastomeric Finish Only, Per Coat (2nd Coat) 0.01 sf 1.00 /sf 0

  Thermal and Moisture Protection /GSF 0

092300 Plaster 8,620.00 GSF /GSF 0

092900 Gypsum Brd

07-00-00 Thermal and Moisture Protection

Unfaced Fiberglass, R-13, 3-1/2" (all interior walls) 2,400.00 sf 0.85 /sf 2,040

Polyurethane Sprayed Insulation, R-4, Per Inch (3") (all perimeter walls) 5,000.00 sf 3.45 /sf 17,250

  Thermal and Moisture Protection /GSF 19,290

09-00-00 Finishes

Interior Wall Framing, 20 Ga., 3-5/8", 16" OC 4,600.00 sf 2.80 /sf 12,880

Interior Wall Framing, 20 Ga., 3-5/8", 16" OC (single sided/perimeter) 5,000.00 sf 2.80 /sf 14,000

Ceiling Framing (restrooms only) 250.00 sf 4.00 /sf 1,000

Cementitious Backing Board, 5/8" (at restrooms) 1,400.00 sf 2.90 /sf 4,060

Walls, 5/8" 6,600.00 sf 1.50 /sf 9,900

Ceilings, 5/8" 250.00 sf 1.60 /sf 400

Acoustical Ceiling Tile (in classrooms/offices) 150.00 sf 4.50 /sf 675

  Finishes /GSF 42,915

092900 Gypsum Brd 8,620.00 GSF 7.22 /GSF 62,205

093000 Tile

09-00-00 Finishes

Ceramic Floor Tile, 6X6 (all restrooms) 250.00 sf 9.70 /sf 2,425

Ceramic Base Tile, 6" (all restrooms) 125.00 lf 13.25 /lf 1,656

Ceramic Wall Tile, 6X6 (full height all restrooms) 1,350.00 sf 9.50 /sf 12,825

Marble Threshold (all restrooms) 12.00 lf 30.00 /lf 360

Floor Prep 250.00 sf 1.00 /sf 250

  Finishes /GSF 17,516

093000 Tile 8,620.00 GSF 2.03 /GSF 17,516

096500 Flooring

09-00-00 Finishes

Resilient Base, 6" (all areas except restrooms) 200.00 lf 2.50 /lf 500

Carpet Tile, 2X2 0.01 sy 43.00 /sy 0

  Finishes /GSF 500

096500 Flooring 8,620.00 GSF 0.06 /GSF 500
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099000 Painting

09-00-00 Finishes

Painting, Per GSF 0.01 gsf 3.00 /gsf 0

Exterior Painting, CMU Walls, Clean, Prep, Paint 6,100.00 sf 3.40 /sf 20,740

Paint Exposed Ceilings using Dryfall (all vaulted areas) 7,100.00 sf 1.65 /sf 11,715

Powerwash CMU Exterior Wall at Neighbor 0.01 sf 3.00 /sf 0

Paint Exterior CMU 6,100.00 sf 1.65 /sf 10,065

Paint, Tape & Float Ceilings 250.00 sf 1.65 /sf 413

Sealed Concrete 4,500.00 sf 1.25 /sf 5,625

Paint, Tape & Float Gyp Walls (Level 4) 6,600.00 sf 1.65 /sf 10,890

  Finishes /GSF 59,448

099000 Painting 8,620.00 GSF 6.90 /GSF 59,448

101400 Signage

10-00-00 Specialties

Plaques, 30"X36", 900 Letters, Cast Bronze BY OWNER 0.00 ea 4,500.00 /ea 5

Dimensional Letter Signage, 24", Cast Aluminum BY OWNER 0.00 ea 210.00 /ea 0

Panel Signage, 6X6 5.00 ea 60.00 /ea 300

Panel Signage, 6X6 Exterior Grade 2.00 ea 75.00 /ea 150

  Specialties /GSF 455

101400 Signage 8,620.00 GSF 0.05 /GSF 455

102113 TPA

10-00-00 Specialties

Grab Bar 8.00 ea 75.00 /ea 600

Toilet Tissue Dispenser 4.00 ea 47.00 /ea 188

Towel Dispenser 4.00 ea 225.00 /ea 900

Soap Dispenser 4.00 ea 65.00 /ea 260

Framed Mirror 4.00 ea 250.00 /ea 1,000

Baby Changer 4.00 ea 335.00 /ea 1,340

  Specialties /GSF 4,288

102113 TPA 8,620.00 GSF 0.50 /GSF 4,288

104116 FEC

10-00-00 Specialties

Knox Box 1.00 ea 710.00 /ea 710

Fire Extinguisher Cabinets w/Extinguisher (10Lb ABC) 3.00 ea 290.00 /ea 870

Fire Extinguisher on Bracket (10 Lb ABC) 4.00 ea 125.00 /ea 500

  Specialties /GSF 2,080

104116 FEC 8,620.00 GSF 0.24 /GSF 2,080

107316 Canopies
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10-00-00 Specialties

Walkway Covers - Aluminum Canopy 0.01 sf 50.00 /sf 1

Walkway Covers - Fabric Canopy 0.01 sf 35.00 /sf 0

  Specialties /GSF 1

107316 Canopies 8,620.00 GSF /GSF 1

113100 Appliances

11-00-00 Equipment

Refrigerator / Freezer BY OWNER 0.00 ea 1,580.00 /ea 2

  Equipment /GSF 2

113100 Appliances 8,620.00 GSF /GSF 2

122100 Window Treat

12-00-00 Furnishings

Horizontal Louver Blinds, 1" 0.01 sf 8.00 /sf 0

  Furnishings /GSF 0

122100 Window Treat 8,620.00 GSF /GSF 0

123530 Casework

12-00-00 Furnishings

Plastic-Laminate-Faced, Lowers 8.00 lf 350.00 /lf 2,800

Plastic-Laminate-Faced, Bench 0.01 lf 150.00 /lf 2

Plastic-Laminate-Faced, Uppers 0.01 lf 250.00 /lf 3

Plastic-Laminate-Faced, Full Height 0.01 lf 350.00 /lf 4

Plastic Laminate Restroom Vanity Counter Complete (4 ea) 12.00 lf 185.00 /lf 2,220

  Furnishings /GSF 5,028

123530 Casework 8,620.00 GSF 0.58 /GSF 5,028

129313 Site Furn

12-00-00 Furnishings

Railroad Car - BY OWNER 1.00 ea 0.01 /ea 0

  Furnishings /GSF 0

129313 Site Furn 8,620.00 GSF /GSF 0

211200 Fire Protect

21-00-00 Fire Suppression

Fire Department Connection (FDC) 1.00 ea 1,500.00 /ea 1,500

Wet-Pipe System, Ordinary Hazard 8,620.00 gsf 3.25 /gsf 28,015

Turn-Up Piping Into Building 1.00 ea 4,500.00 /ea 4,500
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  Fire Suppression /GSF 34,015

211200 Fire Protect 8,620.00 GSF 3.95 /GSF 34,015

220500 Plumbing

22-00-00 Plumbing

Plumbing 8,620.00 gsf 10.44 /gsf 90,000

Domestic Water Pump, 1HP 1.00 ea 0.01 /ea 0

Area Drain 3.00 ea 0.01 /ea 0

Trench Drain 16.00 lf 0.01 /lf 0

Commercial Domestic Water Softener, 125 GPM 1.00 ea 0.01 /ea 0

Instantaneous Electric Domestic Water Heater, 10 Gallon 1.00 ea 0.01 /ea 0

Electric Domestic Water Heater, 40 Gallon 1.00 ea 0.01 /ea 0

Water Closet, Flush Valve, Floor Mount 5.00 ea 0.01 /ea 0

Sink, Enameled Cast Iron 5.00 ea 0.01 /ea 0

Floor Drain 5.00 ea 0.01 /ea 0

Drinking Fountain 1.00 ea 0.01 /ea 0

Floor Sink 1.00 ea 0.01 /ea 0

  Plumbing /GSF 90,000

220500 Plumbing 8,620.00 GSF 10.44 /GSF 90,000

230500 HVAC

23-00-00 Heating, Ventilating and Air Conditioning (HVAC)

HVAC 8,620.00 gsf 15.00 /gsf 129,300

Testing & Balancing 8,620.00 sf 0.60 /sf 5,172

Controls (T-Stats) for HVAC 8,620.00 sf 0.50 /sf 4,310

  Heating, Ventilating and Air Conditioning (HVAC) /GSF 138,782

230500 HVAC 8,620.00 GSF 16.10 /GSF 138,782

260500 Electrical

26-00-00 Electrical

Electrical 8,620.00 gsf 12.18 /gsf 105,000

Lightning Protection System, Lo 0.10 sf 0.30 /sf 0

  Electrical /GSF 105,000

33-00-00 Utilities

Electrical Handhole - confirm pole mount 0.01 cf 65.00 /cf 1

Ductbank - confirm pole mount 0.01 lf 80.00 /lf 1

  Utilities /GSF 1

260500 Electrical 8,620.00 GSF 12.18 /GSF 105,001

270500 Datacom

27-00-00 Communications

Datacom 8,620.00 gsf 1.50 /gsf 12,930
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  Communications /GSF 12,930

270500 Datacom 12,930

281300 Access Cntrl

28-00-00 Electronic Safety and Security

Access Control System 0.10 sf 0.30 /sf 0

  Electronic Safety and Security /GSF 0

281300 Access Cntrl 0

281600 Intrusion

28-00-00 Electronic Safety and Security

Intrusion Detection System 0.10 sf 0.30 /sf 0

  Electronic Safety and Security /GSF 0

281600 Intrusion 0

282300 Surveillance

28-00-00 Electronic Safety and Security

Video Surveillance System 0.01 gsf 1.00 /gsf 0

  Electronic Safety and Security /GSF 0

282300 Surveillance 0

283100 Fire Alarm

28-00-00 Electronic Safety and Security

Fire Detection and Alarm System 8,620.00 gsf 1.25 /gsf 10,775

  Electronic Safety and Security /GSF 10,775

283100 Fire Alarm 8,620.00 GSF 1.25 /GSF 10,775

311100 Sitework

31-00-00 Earthwork

Clear and Grub, Light 0.10 sf 0.10 /sf 0

Mobilize 1.00 ls 7,000.00 /ls 7,000

Strip and Stockpile Topsoil 0.01 cy 5.00 /cy 0

Haul Off Spoils (5,335 sf at yard x 6") 0.01 cy 14.00 /cy 0

Rough Grade Site 5,335.00 sf 0.35 /sf 1,867

Rough Grade - Cut (Small Site) 0.01 cy 4.00 /cy 0

Fine Grade - Paving Areas 0.01 sf 1.00 /sf 0

Bluetop Building Pad 0.10 sf 0.10 /sf 0

Prep Subgrade - Paving Areas - Concrete 0.01 sf 1.00 /sf 0

Machine Backfill 0.01 cy 7.00 /cy 0

  Earthwork /GSF 8,868
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32-00-00 Exterior Improvements

Base Course - Class II Flex Base 6" 100.00 cy 45.00 /cy 4,500

Hot-Mix Asphalt (145 lb/CF) - 2" at street walk 1,000.00 sf 1.60 /sf 1,600

  Exterior Improvements /GSF 6,100

311100 Sitework 8,620.00 GSF 1.74 /GSF 14,968

312500 Erosion Cntrl

31-00-00 Earthwork

SWPP Plan - BY OWNER 0.00 ls 1,500.00 /ls 2

SWPP Permits and Fees - BY OWNER 0.00 ls 350.00 /ls 0

Curb Inlet Protection 2.00 ea 85.00 /ea 170

Grate Inlet Protection 2.00 ea 75.00 /ea 150

Construction Entrance 1.00 ea 1,500.00 /ea 1,500

8X12 Concrete Wash Out Bin 2.00 ea 750.00 /ea 1,500

Filter Dike 140.00 lf 8.00 /lf 1,120

  Earthwork /GSF 4,442

312500 Erosion Cntrl 8,620.00 GSF 0.52 /GSF 4,442

321200 Striping

32-00-00 Exterior Improvements

Painted Acrylic Pavement Markings 6" 80.00 lf 0.55 /lf 44

Painted Acrylic Pavement Markings Handicap Symbol 2.00 ea 39.50 /ea 79

Painted Acrylic Pavement Markings Typical Parking Stall 6.00 ea 16.25 /ea 98

Handicap Sign, Basic 2.00 ea 375.00 /ea 750

  Exterior Improvements /GSF 971

321200 Striping 8,620.00 GSF 0.11 /GSF 971

323100 Fencing

32-00-00 Exterior Improvements

Chain Link Fence, Galvanized, 6' 100.00 lf 20.00 /lf 2,000

Chain Link Single Swing Gate, Galvanized, 6' 1.00 ea 360.00 /ea 360

Ornamental Metal Fence, Tubular Picket, 6' 0.01 lf 150.00 /lf 2

Ornamental Metal Gate, Tubular Picket, 6' 0.01 ea 850.00 /ea 9

  Exterior Improvements /GSF 2,370

323100 Fencing 8,620.00 GSF 0.28 /GSF 2,370

328000 Landscaping

05-00-00 Metals

Tree Grates, Cast Iron 0.01 sf 52.00 /sf 1

  Metals /GSF 1
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32-00-00 Exterior Improvements

Irrigation Sleeves 0.01 lf 8.00 /lf 0

Drip/Spray Irrigation Area - Mulch Beds 0.01 sf 3.00 /sf 0

Permanent Irrigation Area (Small Area) 0.01 sf 2.00 /sf 0

Hardwood Mulch and/or Bedding Mix (6") 0.01 cy 48.00 /cy 0

Ground Cover 1 Gallon 0.01 ea 12.00 /ea 0

Shrubs 5 Gallon 0.01 ea 30.00 /ea 0

Trees 0.00 ea 750.00 /ea 1

0.10 sfmo 0.10 /sfmo 0

  Exterior Improvements /GSF 2

328000 Landscaping 8,620.00 GSF /GSF 2

330000 Utilities

32-00-00 Exterior Improvements

Cold Patch Asphalt - 4" at repairs 400.00 sf 3.00 /sf 1,200

  Exterior Improvements /GSF 1,200

33-00-00 Utilities

Fire - Precast Vaults 5x7 140.00 cf 35.00 /cf 4,900

Domestic Piping, PVC, 3" Class 150 200.00 lf 28.00 /lf 5,600

Fire - Piping, PVC, 6" Class 150 200.00 lf 35.00 /lf 7,000

Domestic Pipe Fittings 1.00 ls 3,500.00 /ls 3,500

Domestic Haul Spoils 100.00 cy 14.00 /cy 1,400

Domestic Service Connection Tap and Valve, 4X4 1.00 ea 1,450.00 /ea 1,450

Fire - Service Connection Tap and Valve, 6x6 1.00 ea 2,150.00 /ea 2,150

Fire - Double Check Backflow Preventer Assembly, 6" Watts 709 1.00 ea 9,713.00 /ea 9,713

Fire - Gate Valve and Box, 6" 1.00 ea 1,905.00 /ea 1,905

Fire Hydrants, 5 1/4" 1.00 ea 3,750.00 /ea 3,750

Domestic Meter, 2" 1.00 ea 3,000.00 /ea 3,000

Fire Disinfection and Testing 200.00 lf 1.75 /lf 350

Domestic Disinfection and Testing 200.00 lf 1.75 /lf 350

Sanitary Piping, PVC, 6" 200.00 lf 40.00 /lf 8,000

Sanitary Pipe Fittings 1.00 ls 1,000.00 /ls 1,000

Sanitary Haul Spoils 50.00 cy 14.00 /cy 700

Sanitary Pressure Testing 200.00 lf 2.00 /lf 400

Sanitary Tie-In to Existing Line 1.00 ea 5,000.00 /ea 5,000

Sanitary Cleanout Assembly 6" 3.00 ea 900.00 /ea 2,700

Storm Piping, PVC, 12" 150.00 lf 47.50 /lf 7,125

Storm Pipe Fittings 1.00 ls 1,500.00 /ls 1,500

Storm Haul Spoils 100.00 cy 14.00 /cy 1,400

Storm Curb Inlet, 20' 0.00 ea 8,500.00 /ea 9

Storm Grate Inlet, 2.5'X2.5' 2.00 ea 3,250.00 /ea 6,500

Storm Tap Into Inlet Box or Manhole 1.00 ea 5,000.00 /ea 5,000

  Utilities /GSF 84,402

330000 Utilities 8,620.00 GSF 9.93 /GSF 85,602
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Description Amount Totals Hours Rate Cost Basis Cost per Unit Percent of Total

Labor 228,695 6,583.601 hrs 26.531 /gsf 13.42%

Material 252,639 29.308 /gsf 14.82%

Subcontract 993,660 115.274 /gsf 58.30%

1,477,582 1,477,582 171.413 /gsf 86.69% #####

Building Permit/Plan Check BY OWNER

AGC/ABC Fee

1,477,582 171.413 /gsf #####

Builder's Risk Insurance 1,704 0.100 % 0.198 /gsf 0.10%

General Liability Insurance 9,374 0.550 % 1.088 /gsf 0.55%

Bond Premium, % 12,783 0.750 % 1.483 /gsf 0.75%

Escalation Contingency 42,611 2.500 % 4.943 /gsf 2.50%

Design Contingency

Owner/CM Contingency 85,222 5.000 % 9.887 /gsf 5.00%

151,694 1,629,276 189.011 /gsf 8.90% #####

Overhead & Profit 65,171 4.000 % 7.560 /gsf 3.82%

Precon Fee 10,000 1.160 /gsf 0.59%

75,171 1,704,447 197.732 /gsf 4.41% #####

Total 1,704,447 197.732 /gsf

EXCLUDES:

Preconstruction Fee Billed Seperately

Permit Fees and Plan Check Fees

Development Costs and Fees

Utility and Tap Costs and Fees

Impact Fees

Utility Fees to Bring Power Onto the Site Up to the Connections

Utility Meters

Utility Transformer

Utility Pole Line Work

Overhead Electrical Removals and Relocations

Surveys

Geotechnical

Testing and Inspections

Design: Architect, Civil Engineer, Structural Engineer, MEP Engineer, Acoustical and Waterproof

Consultants

Wage Rates: Davis-Bacon, HUD, Etc.

ID, Testing, Removal and Disposal of Hazmats

Move-In Expenses

Water and Electrical Bills, Except for Job Trailer and Temporary for Construction

Drilled Pier Casings and Bells

Forming Grade Beams and Footings, We Earth-Form Them

Crawlspaces

Underslab and Grade Beam Insulation

Underslab Insect Treatment

We Spray Cure ILO Wet Cure

AISC Ratings

AESS Finish to Steel

AWI Ratings

FSC Ratings

Spray Water Repellants to Exterior

Spray Fireproofing and Intumescent Paint to Steel

Blow-In Insulation

ABAA QAP

Envelope Leakage Testing

Fire Rated Glass, None Found
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Two Way Mirrors, None Found

Acoustical Flooring Underlayments

Texturing and Painting Concrete Soffits

Tile Finishes Not Meeting Allowances

Signage and Directories Other Than Appearing in Estimate Line items

Artwork and Logos

Illustrated Glass Films

Illustrated Vinyl Wallcoverings

Level 5 Finishes

MEP Piping Color Coding and Messaging

Loading Dock Equipment

FFE=Furnishings, Fixtures and Equipment

Corner Guards

Waste Compactors

Window Treatments, Others to Provide

Third Party Duct Cleaning, Duct Sealing, Duct Testing

Commissioning Agent

DDC Control Systems

Datacom Equipment, Electronics, Racks and IDF Builds

Telephone and Computer Equipment

Projectors and Flat Screen TV's

AV, Access Control, Intrusion, Surveillance Systems

We Have Included Fire Alarm

We Will Process Earthwork Material On Site Whenever Possible

Off-Site Work Not Shown

Work in Public ROW

Lime Stabilization, We Will Use Geogrid Type II If Needed

Traffic Signalization

Site Well Work

Rainwater Collection Tanking and Pumping

Groundwater Remediation

Site Dewatering Beyond Casual Dewatering

Synthetic Play and Pet Surfaces

Synthetic Planter Liners

Camera, Pressure and Line Testing of Existing Utilities

Locating and Removing Buried Utilities Not Shown

Water Tanking and Pumping Due to Local Utility Deficiencies

Un-Known, Sub-Surface and Hidden Conditions

Monument Signs

Concrete Macro Fibers

Paving Stamping

Sub-Slab Under Permeable Pavers

Triple Insulated Glass

Toilet Accessories Indicated OFOI

Audio Visual, Projection Screens, Projection Mounts

Site Furnishings

ASSUMPTIONS:

See above exclusions for some assumptions.

Concrete assumed backfilled using on-site stockpiled material.

Steel not fireproofed.

We are assuming decks under roofs are sloped.  We are not sloping with using insulation.

Sprinkler per NFPA13.
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H5B3,LLC , TEMPLE CHILDREN’S MUSEUM  

SD – REV 1 PRECONSTRUCTION REPORT, JANUARY 10, 2020 

ESTIMATE CLARIFICATIONS / ASSUMPTIONS 
 

General Assumptions 

1. Our estimate is based upon the plans and narratives, issued by Neal Architectural Group and Cen-Tex 

Engineering and enumerated in the List of Documents. 

2. Abbreviations used within this document include the following: 

 TCM – Temple Children’s Museum 

 NAG – Neal Architectural Group and/or its design consultants 

 BCGC – Bartlett Cocke General Contractors and/or its subcontractors 

3. We have included an Owner’s Contingency. 

4. Our estimate is based upon Construction Type IIB. 

5. We have assumed that every specification either referenced by manufacturer or performance is 

designed so that more than one manufacturer for each specification will be able to meet the design 

intent of the project, and that details shown in the contract documents will not preclude any 

manufacturer specified from participating in the proposal process. We have not included any 

provisions in our estimate for sole source/proprietary specifications. 

6. It is our understanding that Testing, as well as any Special Inspections, are by the Owner and as such 

have not included any costs for same in our estimate. In the event of failed tests, BCGC will be 

responsible for the cost of retesting. 

7. It is our understanding that if required, third party Commissioning is to be by the Owner. Accordingly 

we have not included any costs for same in our estimate, but will participate and assist in the process. 

8. We have assumed that the phasing and site utilization indicated in our Site Utilization and Phasing 

Plan is acceptable to the Owner and to the authorities having jurisdiction over the project. 

9. Our estimate is based upon conducting construction operations during normal working hours. 

However, to maintain the schedule, we may perform work outside of normal working hours. We will 

advise the Owner when we plan to work outside of normal working hours. 

10. We anticipate obtaining power, water, telephone and data utilities from the existing systems. 

Additionally, we have assumed that all utility consumption costs during construction, including, but 

not limited to, water, waste water and electricity, will be paid for directly by the Owner and 

accordingly, have not included any costs for same in our estimate. We will pay for all utilities to our 

construction trailer in accordance with the General Conditions. 

11. Permanent MEP equipment and systems will be utilized for temporary construction and acclimation 

of the building environment for the installation of finishes. The appropriate temporary filters and 

protective measures will be provided.  

12. Sales tax for materials to be put into place, as well as use and remodel taxes is included. 

13. Any building permit costs, plan expediter fees, plan check fees, impact fees and their associated 

permits, site development permits/fees, gas and electrical purveyor service charges, utility pro-

rata/capital recovery fees, water purveyor service and/or sanitary sewer charges, including water 

meter fees, will all be by the Owner. Costs for these items have not been included in our estimate. 
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14. Architect to incorporate all Addenda and all accepted Alternates and Cost/Value Options into the 

Contract Documents. 

15. We exclude any and all fees associated with electronic drawing file requests. CAD files, CAD 

backgrounds, electronic copies of the specifications, and BIM/Revit models, for estimating purposes 

and for the production of project record documents and/or subcontractor shop drawings shall be 

provided by the A/E at no cost to Bartlett Cocke. We will provide the appropriate release(s) and/or 

electronic document transfer agreement(s) for the use of these files. 

16. Unless specifically noted otherwise, all color and/or texture/finish selections shall be from 

manufacturer’s standard color/texture/finish choices. 

17. We will install building components and exterior improvements as shown in the Documents, which 

include, but are not limited to, components and improvements with accessibility requirements. We 

and/or our agents do not accept liability for interpreting the design guidelines established by the 

Americans with Disabilities Act (ADA) and/or the Texas Accessibility Standards (TAS). Furthermore, we 

and/or our agents do not accept liability for complying with the opinions of the State Accessibility 

Inspector. We will make our best effort to point out any ADA and/or TAS issues that we become aware 

of. 

18. This estimate does not include the repair and/or replacement of any damage to existing utilities 

and/or communication systems which are not specifically shown on the drawings. We will perform 

due diligence in locating and will exercise due care when excavating for such systems. 

19. The schedule, as well as the updates thereto, shall be provided in SureTrak, by Primavera Systems, 

Inc. Cost and/or resource loaded schedules are not included. 

20. The moving out or in of furniture, shelving, exhibits, shelving, books, chairs, and all other moveable 

items in work areas is not included. The removing and/or moving of these items is understood to be 

by the Owner and is to be in accordance with the schedule of construction so as not to hinder or delay 

the work. Additionally, temporary storage of the items referenced herein is also not included. 

21. Temporary covered walks, sidewalks, parking areas, or any other temporary facilities for students, 

parents, faculty, staff, or any other Owner related entities are not included. 

22. The establishment of easements for new and/or re-routed utilities is excluded. 

23. Platting and/or re-platting, as well as any costs related thereto, is not included. 

24. We have not included any work outside the limits of construction. 

25. We have not included any off-site utilities. Additionally, unless specifically indicated on the drawings, 

we have not included extending any utility services to the site, beyond what is reasonably within limits 

of construction. 

26. We have not included any traffic signal work. 

27. We have not included any automated crosswalks across City streets. 

28. We have not included any requirements and/or costs for LEED and/or green building certification. 

29. We have not included any construction waste recycling requirements. 

30. Testing and certification of indoor air quality is specifically excluded from our estimate.  

31. We have not included Davis Bacon wage rates. 
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Division 2 – Existing Conditions 

1. We have assumed that any and all investigations, surveys, tests and/or environmental assessments 

necessary and/or required to uncover and identify hazardous materials, including, but not limited to, 

asbestos, lead, petrochemicals, or arsenic will be provided by the Owner. 

2. All work associated with hazardous material abatement, handling, remediation and/or disposal, 

including any containment measures required by the authorities having jurisdiction, is excluded. 

3. We have assumed that all necessary surveys, investigations and studies required to locate, identify 

and record the horizontal and vertical location of all existing on-site utilities will be provided by the 

Owner.  

4. We have not included any sample wells or water monitoring. 

5. The handling and/or disposal of hazardous or contaminated soils is not included. 

6. Handling, disposal, removal, or any other work associated with underground tanks, cisterns, or the 

like is not included. 

7. Unforeseen (concealed) conditions are specifically excluded. 

8. We have not included the remediation of any existing moisture and/or mold. 

9. Concrete slab removal, other than trenching for sanitary lines, is not included.  We are including 

concrete topping slabs on top of the existing concrete slab. 

10. We have not included any requirements and/or costs for karst feature remediation and/or any 

endangered karst invertebrate species that may exist on the site. Schedule impacts associated with 

karst feature testing and remediation are not included. If found, these will be considered an “unknown 

condition” and as such, loss of production days will be reviewed at the time of occurrence. 

11. We have not included any requirements and/or costs for any archaeological and/or historical 

investigations of the site. Schedule impacts associated with archaeological and/or historical 

investigations, if incurred, shall be considered to be the result of an “unknown condition” and as such, 

loss of production days will be reviewed at the time of occurrence. 

Division 3 – Concrete 

1. The Structural documents are still in development and do not show the full extent of the foundation. 

Accordingly, many assumptions have been made. 

2. We exclude special concrete mixes, which may include special aggregates, special admixtures, white 

cement and/or integral coloring. 

3. The concrete mix for the topping slab is to be a standard mix. 

4. We exclude Architectural Cast-in-Place Concrete. 

Division 4 – Masonry 

1. Unforeseen (concealed) conditions associated with the existing masonry are excluded. 

2. We have not included any masonry work. 

Division 5 – Metals 

1. AISC Certification for the fabricator and/or erector has not been included. 
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2. We have not included any ornamental railings (aluminum, stainless steel or glass).  Galvanized 

handrails have been included at the street access 

3. Architectural Exposed Structural Steel finishes to steel are excluded.   

4. We are providing an initial estimate with costs to provide new metal roof deck with support joists.  

We have also provided an allowance for repair of the existing barrel trusses.  Lead paint removal is 

excluded.   

Division 6 – Woods and Plastics 

1. We exclude AWI membership and/or certification programs on/for any millwork or casework. 

2. Plastic laminate color(s) shall be selected from manufacturer’s standard colors, finishes and textures. 

Division 7 – Thermal and Moisture Protection 

1. We have excluded any spray fireproofing, intumescent paint or blown-in insulation. 

2. We exclude any and all third party air infiltration and/or water penetration testing. Such testing, if 

performed, shall be by the Owner. 

Division 8 – Openings  

1.    We have included doors, frames and hardware as indicated, and aluminum entrance doors. 

Division 9 – Finishes 

1. We are including unit prices and assumptions on flooring finishes. 

2. The waxing of any floors is excluded. 

3. We exclude level 5 finish on drywall. 

4. We exclude epoxy grout and sealing of tile grout. 

5. We exclude moisture barrier underlayments for new flooring. 

6. We have assumed up to three (3) paint colors; one (1) field color and two (2) accent colors. 

Division 10 – Specialties  

 

1. Railroad cars and displays are excluded. 

Division 11 – Equipment 

1. Residential appliances are not included. 

Division 12 – Furnishings 

1. Plastic laminate color(s) shall be selected from manufacturer’s standard colors, finishes and textures. 
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Division 21 – Fire Suppression 

1. We have assumed that flow tests will indicate that adequate water volume and pressure are available 

for the project’s additions and renovations. 

2. We have not included a fire pump or water storage tank(s). 

3. We have not included exterior fire sprinkler heads. 

Division 22 – Plumbing 

1. We have included typical plumbing fixtures with manual flush valves and manual faucets. 

 

Division 23 – Heating, Ventilating, and Air Conditioning 

1. We have included placing the split system units on the existing concrete paving on the exterior of the 

building.  Additionally, we have included hanging the interior units from the existing structure. 

2. Ductwork will be protected during construction. The cleaning of new ductwork systems, as well as the 

cleaning of existing ductwork is excluded from this estimate. 

3. We have not included a condensate collection/recycling system. 

4. We have assumed Testing, Adjusting & Balancing to be provided by Owner. 

Division 25 – Integrated Automation 

Division 26 – Electrical  

1. Complete “hard piped” conduit for all specialty and life safety systems is excluded. 

2. We exclude emergency power generators. 

Division 27 – Communications  

1. We have included structured cabling for tele/data systems. 

2. We have not included servers, racks, switches, modems and/or other hardware. 

3. We have not included tele/data software of any kind. 

4. We have not included A/V systems. 

5. Owner to provide the required network IP addresses as required.  

6. Network switches and POE switches shall be provided by the Owner. 

Division 28 – Electronic Safety and Security  

1. IP surveillance camera system is excluded.  This system shall be furnished and installed by the 

Owner. 

2. Access control security system and intrusion detection system is excluded. 

3. Complete “hard piped” conduit for all specialty and life safety systems is excluded. 
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Division 31 – Earthwork  

1. We have not included termite control. 

2. Subsurface concrete work is excluded. 

3. We are including reworking the existing grade to allow sufficient flow of water away from the building. 

Division 32 – Exterior Improvements  

1. See Division 3 for concrete paving. 

2. Patching, repairing and/or re-paving public and/or private streets is excluded. 

3. An irrigation system is excluded. 

Division 33 – Utilities  

1. We are including tying in to existing water and sanitary utilities within proximity of the jobsite.   

2. Storm sewer is to incorporate the roof downspouts and area drains in the yard area. 

END 
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SCHEDULE 

 
PROJECT MILESTONES are per the summary below.  Reference the attached schedule for additional 

details. 

 ISSUE GMP DOCUMENTS:      05/20/2020 

 BC BID DAY:        06/08/2020 

 SUBMIT GMP:       06/12/2020 

 APPROVAL OF GMP:       06/19/2020 

 NOTICE TO PROCEED WITH CONSTRUCTION:    06/19/2020 

 CONSTRUCTION SUBSTANTIAL COMPLETION:    12/10/2020 



Temple Children's MuseumStart: 3/2/2020

Finish: 12/10/2020

Data Date: 3/2/2020

Print Date: 1/8/2020

Page 1 of 1

Line Task ID Name Duration Start Finish

2020 2021

M A M J J A S O N D J F MF A

10 2 23 13 4 25 15 6 27 17 7 28 19 9 30 21 11 1 22 15 5

34 38 42 46 50 54 58 62 66 70 74 78 82 8630 90

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

0010

4850

4870

4920

4930

4940

4950

4951

4952

4953

4955

4954

4956

4958

4957

4959

4969

Temple Children's Museum

Preconstruction

100% Construction Documents

Bidding Period

Bids Due

GMP Submittal

GMP Approval

Construction

Notice to Proceed

Abatement (by Owner)

Select Demo

Structure

Underslab Plumbing & Electrical

Roofing & Windows

Topping Slab

Interior Finishes

Interior MEP Rough-in

Final Inspections & Punchlist

Project Completion

199d

79d

50d

19d

5d

5d

120d

10d

15d

35d

15d

15d

10d

40d

35d

5d

03/02/20

03/02/20

03/02/20

05/11/20

06/08/20

06/08/20

06/15/20

06/19/20

06/19/20

06/22/20

07/07/20

07/28/20

09/09/20

09/09/20

09/30/20

10/14/20

10/14/20

12/04/20

12/10/20

12/10/20

06/19/20

05/08/20

06/05/20

06/08/20

06/12/20

06/19/20

12/10/20

06/19/20

07/06/20

07/27/20

09/15/20

09/29/20

09/29/20

10/13/20

12/10/20

12/03/20

12/10/20

12/10/20

0010 Temple Children's Museum

4850 100% Construc=on Documents

4870 Bidding Period

4920 Bids Due

4930 GMP Submi>al

4940 GMP Approval

4950 No=ce to Proceed

4951 Abatement (by Owner)

4952 Select Demo

4953 Structure

4955 Underslab Plumbing & Electrical

4954 Roofing & Windows

4956 Topping Slab

4958 Interior Finishes

4957 Interior MEP Rough-in

4959 Final Inspec=ons & Punchlist

4969 Project Comple=on

0010 Temple Children's Museum

4850 100% Construc=on Documents

4870 Bidding Period

4920 Bids Due

4930 GMP Submi>al

4940 GMP Approval

4950 No=ce to Proceed

4951 Abatement (by Owner)

4952 Select Demo

4953 Structure

4955 Underslab Plumbing & Electrical

4954 Roofing & Windows

4956 Topping Slab

4958 Interior Finishes

4957 Interior MEP Rough-in

4959 Final Inspec=ons & Punchlist

4969 Project Comple=on
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