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EXECUTIVE SUMMARY

TEMPLE CHILDREN'S MUSEUM Is an 8,620 square foot warehouse that is being updated and
renovated into a new children’s museum for the city of Temple. The scope of work will include the
renovation of the existing structure, construction of the exhibits, and the associated site work.

The following is an estimate and schedule summary which are further detailed and clarified within the
Report.

SCHEMATIC DESIGN ESTIMATE — R1 AND SCHEDULE SUMMARY

CosT oF WORK $1,477,582
INSURANCE 11,078
PAYMENT AND PERFORMANCE BOND 12,783
PRECONSTRUCTION SERVICES 10,000
OWNER/CM CONTINGENCY (5.00%) 85,222
ESCALATION (2.50%) 42,611
GENERAL CONDITIONS INCLUDED IN COST OF WORK
CONSTRUCTION PHASE FEE (4.00%) 65,171
SD — Rev 1 TOTAL ESTIMATE $ 1,704,447
SD ESTIMATE 2,375,366
VARIANCE FROM SD ESTIMATE (897,784)

CONSTRUCTION SCHEDULE SUMMARY 6 MONTHS
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STAKEHOLDERS

Owner

H5B3, LLC
5304 Winrock Circle Temple, Tx 76502

Bruce B. Bates
Managing Member
bb@batesmail.org
254-760-6808

Exhibit Consultant

DOSEUM

2800 Broadway St.

San Antonio, TX, 78209
(210) 212-4453

Civil Engineer
KPA

One South Main
Temple, TX 76501
(254) 773-3731
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Architect

NEIL ARCHITECTS

1023 Canyon Creek Drive
Suite 125, Temple Tx 76502
254-778-1466

Kelly Garcia, AIA
kelly@neilarchitects.com

Structural Engineer
POPELKA STRUCTURAL ENGINEERING

1005 Marlandwood Rd Ste 119
Temple Tx 76502

MEP Engineer
CENTEX ENGINEERING
106 North Main Street
Belton, TX 76513
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Construction Manager at Risk

BARTLETT COCKE GENERAL CONTRACTORS
7901 East Riverside Dr, Building 2, Suite 100
Austin, TX 78744

(512) 326-4223

Kevin Byrd

Project Executive, VP — Central Texas
kbyrd@bartlettcocke.com

(512) 845-2310

Sean Stevens, LEED Green Associate
Regional Manager
sstevens@bartlettcocke.com

(512) 845-1216

Fritz Price

Field Operations Manager
fprice@bartlettcocke.com
(512) 748-5653

Marc Hibner, LEED AP
Senior Project Manager
mhibner@bartlettcocke.com
(254) 534-3035

Frank Barnes

Project Manager
fbarnes@bartlettcocke.com
(512) 786-0869

Zach Baird
Superintendent
zbaird@bartlettcocke.com
(903) 257-6450
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David Haffelder

Regional Safety Manager
dhaffelder@bartlettcocke.com
(512) 744-7934

Stefan Doerr
Estimator
sdoerr@bartlettcocke.com

(713) 459-5767

Laura Malek
Preconstruction Manager
Imalek@bartlettcocke.com
(936) 870-6166

Brannon Satterfield
Preconstruction Coordinator
bsatterfield@bartlettcocke.com
(512) 914-3314

Rob Havins

Regional Scheduling Manager
rhavins@bartlettcocke.com
(512) 694-0973

Roger Hoffmann, P.E.
Structural Systems Manager
rhoffmann@bartlettcocke.com
(210) 882-9843

Omar David Land

MEP Systems Manager
oland@bartlettcocke.com
(210) 516-2693
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LIST OF DOCUMENTS

THE LIST OF DOCUMENTS is used to track each document (Drawing, Specification, etc.) issued to
ensure that the entire team is working from the same information.
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_V_ H5B3 LLC, Temple Children's Museum
e ) S——
Dated 07/19/19 11/18/19
Received 08/06/19 11/18/19
Document
Number Description SD SD UPDATE
Model
General
07/11/19 SD BOOKLET X
07/19/19 FINAL SD BOOKLET X
07/31/19 STRUCTURAL FACILITY REPORT X
TCM INSPECTION REPORT X
SURVEY X
09/16/19 MEP NARRATIVE X
09/16/19 LEAD AND LETTER REPORT X
09/16/19 ASBESTOS SURVEY RESULTS X
09/16/19 FIELD DIMENSIONS
09/16/19 SLAB ELEVATIONS
11/18/19 DESIGN NARRATIVE X
STRUCTURAL
S1.0 NOTES X X
S2.0 PLAN VIEW X X
S2.1 SECTIONS X X
S3.0 SECTIONS X X
S3.1 SECTION DETAILS X X
S3.2 DETAILS X X
ARCHITECTURAL
A0.0 PROGRAM SCHEMATIC DESIGN X
A0.1 PROGRAM SCHEMATIC DESIGN X
A0.2 PROGRAM SCHEMATIC DESIGN X
A2.01 FLOOR PLAN X X
Printed: 1/10/2020, 2:50 PM
Template Revised: February 11, 2013 Page1of1
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ESTIMATE SUMMARY

OUR ESTIMATE SUMMARY form shows our current Estimate by CSI Divisional Breakdown and
Major Trades. The Estimate is based upon the List of Documents and Estimate Clarifications /
Assumptions for the project.
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PAGE 1 of 3
IProjecI Cost - $/SF $197.73 TOTAL w/Adjustments= 1,704,000
MEP Cost - $/SF $45.42 Adjustment = 0
IE_nclosed Area - SF 8,620 OH&P = 65,171
Project Name: Temple Children's Museum Estimate Date: Saturday, January 11, 2020
Schematic Design Revised Estimate Time: 2pm
Alternate Time: 2pm
Duration Mo / Days: 8.04 MO 244 DAYS
ESTIMATE VARIANCE
REPORT
DESCRIPTION . % SISF DIVISION TOTAL pREV'(\)/ifUEsST IMATE $ DELTA
GC's General Conditions 252,968 $29.35 378,454 (125,486)
0100 00 Job Requirements 69,500 $8.06 122,714 (53,214)
012200 Unit Prices see right $0.00 RO -
012300 Alternates see right $0.00 -
012500 Allowances wi/trades $0.00 -
0126 00 Contact Modification Procedures w/gc's $0.00 -
012900 Payment Processes w/gc's $0.00 -
013100 Project Management & Coordination w/gc's $0.00 -
013119 Project Meetings w/gc's $0.00 -
013216 CPM Schedules w/gc's $0.00 -
013223 Field Engineering 5,572 $0.65 (5,572)
013300 Submittal Procedures wi/trades $0.00 -
014200 References wi/trades $0.00 -
014339 Mock-Up Submittals wi/trades $0.00 -
014500 Quality Requirements w/gc's $0.00 -
0150 00 Temporary Facilities & Controls 6,824 $0.79 (1,797)
016013 Product Requirements wi/trades $0.00 -
017329 Cutting & Patching wi/trades $0.00
0177 00 Closeout Checklist wi/trades $0.00 -
0177 00 Closeout Procedures 3,800 $0.44 -
0178 00 Warranties and Bonds wi/trades $0.00 -
....... $0.00 -
DIVISION 02 - EXISTING CONDITIONS 49,350
02 00 00.00 Demolition 49,350 $5.73 857
024119 Selective Demolition w/02 00 00 $0.00 -
020100 Abatement By Owner $0.00 -
....... $0.00 -
DIVISION 03 - CONCRETE 78,262
03 30 00.00 Cast-In-Place Concrete 78,262 $9.08 (24,677)
03 11 00 Concrete Forming w/ 03 30 00.00 $0.00 -
0320 00 Concrete Reinforcing w/ 03 30 00.00 $0.00 -
03 30 00 Cast-In-Place Concrete w/ 03 30 00.00 $0.00 -
033500 Concrete Finishing w/ 03 30 00.00 $0.00 -
07 26 00 Underslab Vapor Barrier w/ 03 30 00.00 $0.00 -
321140 Concrete Pavement w/ 03 30 00.00 $0.00 -
321141 Concrete (Natural Aggregate) w/ 03 30 00.00 $0.00 -
321143 Reinforcing Steel w/ 03 30 00.00 s00 | 1 -
033519 DYED & POLISHED CONCRETE FLOORS 0 $0.00 29,635 (29,635)
....... $0.00 -
|
04 00 00.00 Masonry 2 $0.00
04 22 00 Concrete Unit Masonry w/ 04 00 00.00 $0.00
........ $0.00
DIVISION 05 - METALS 179,252
05 00 00.00 Structural Steel Fabrication 179,252 $20.79 106,051 73,201
05 01 00.00 Steel Erection wifab $0.00 Erec $ -
0512 00 Structural Steel Framing w/ 05 00 00.00 $0.00 s -
052100 Steel Joint Framing w/ 05 00 00.00 $0.00 -
05 30 00 Metal Decking w/ 05 00 00.00 $0.00 -
05 50 00 Metal Fabrications w/ 05 00 00.00 $0.00 RO -
....... $0.00 are . -
[
06 10 00 Rough Carpentry 9,803 $1.14 71,553 (61,750)
06 20 00.00 Millwork/Finish Carpentry 5,028 $0.58 30,435 (25,407)
06 20 00 Finish Carpentry w/ 06 20 00.00 $0.00 s -
....... $0.00 e . -
|
07 10 00.00 Damproofing/Waterproofing/Joint Sealers 4,154 $0.48 31,604 (27,450)
071113 Bituminous Damproofing w/07 10 00.00 so0 I 1 -
07 13 26 Self-Adhered Waterproofing w/07 10 00.00 $0.00 -
07 21 00 Building Insulation w/07 10 00.00 $0.00 -
07 92 00 Joint Sealers w/07 10 00.00 $0.00 s -
07 50 00.00 Roofing and Wall Panels 130,099 $15.09 129,499 600
07 41 00 Metal Roofing and Wall Panels w/07 50 00.00 $0.00 -
07 52 00 Modified Bituminous Membrane Roofing w/07 50 00.00 $0.00 -
07 62 00 Sheet Metal Flashing & Trim w/07 50 00.00 $0.00 -
07 72 00 Roof Accessories w/07 50 00.00 $0.00 -
....... $0.00 -
DIVISION 08 - OPENINGS
08 10 00.00 Doors, Frames, & Hardware 6,945 $0.81 23,898 (16,953)
081113 Hollow Metal Doors & Frames w/08 10 00.00 so0 | 1 -

C:\Users\sdoerr\Box\00 - Projects_CTX\192096 - Temple Children's Museum\192096 - Temple Children's Museum - Est\020 - Est Sum-Det\SDrev\Est Sum\Temple Childrens
Museum - Estimate Summary 1.10.20
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Print Date: 1/10/2020 and Time: 1:07 PM

DIVISION 11 - EQUIPMENT

PAGE 2 of 3
ESTIMATE VARIANCE
REPORT
DESCRIPTION . % SISF DIVISION TOTAL PREV'C\)/LAEUESST IMATE $ DELTA
08 14 16 Wood Doors w/08 10 00.00 so0 | 1 -
08 71 00 Finish Hardware w/08 10 00.00 sco0 | 1 -
08 80 00.00 Glazing Systems 29,671 $0.00 76,420 (46,749)
084113 Aluminum Framed Entrance & Storefront w/08 80 00.00 so00 I 1 -
08 44 23 Structural Sealant Glazed Curtain Walls w/08 80 00.00 $0.00 -
085113 Aluminum Windows w/08 80 00.00 so0 | 1 -
........ $0.00 -
09 24 00 Portland Cement Plastering 0 $0.00 78,080 (78,080)
09 29 00.00 Gypsum & Acoustical Assemblies 62,205 $7.22 86,470 (24,265)
05 40 00 Cold-Formed Metal Framing w/09 29 00.00 s00 | 1 -
06 16 00 Sheathing w/09 29 00.00 so00 | 1 -
07 21 00 Thermal Insulation w/09 29 00.00 sco0 | 1 -
095113 Acoustical Panel Ceilings w/09 29 00.00 $0.00 -
09 77 00 Fiberglass Reinforced Panels w/09 29 00.00 $0.00 -
09 30 00.00 Tile 17,516 $2.03 (1,243)
09 3100 Ceramic Tile w/09 30 00.00 s.00 | 1 -
09 65 00.00 Resilient & Carpet 500 $0.06 7,925 (7,425)
096513 Resilient Base & Accessories w/09 65 00.00 soo0 | 1 -
096519 Resilient Tile Flooring w/09 65 00.00 $0.00 -
0968 13 Tile Carpeting w/09 65 00.00 $0.00 -
09 90 00.00 Painting 59,448 $6.90 79,931 (20,483)
099113 Exterior Painting w/ 09 90 00.00 $0.00 -
099123 Interior Painting w/ 09 90 00.00 $0.00 -
....... $0.00 -
10 14 00 Signage 455 $0.05 1,235 (780)
102113 Toilet Compartments 4,288 $0.50 5,025 (737)
10 28 00 Toilet, Bath & Laundry Accessories w/ 102113 so0 | 1 -
10 44 16 Fire Extinguishers 2,080 $0.24 2,080 -
1073 16 Canopies 1 $0.00 154,500 (154,499)
....... $0.00

DIVISION 21 - FIRE SUPPRESSION 34,015
Fire Sprinkler System 34,015
DIVISION 22 - PLUMBING 90,000
Plumbing
DIVISION 23 - HVAC 138,782
2300 00.00 HVAC 138,782 $16.10 250,842 (112,060)
230548 Controls for HVAC Piping and Equipment w/23 00 00.00 $0.00 -
230593 Testing, Adjusting, and Balancing for HVAC w/23 00 00.00 $0.00 -
....... $0.00 -
I
26 00 00.00 Electrical 105,001 $12.18 148,085 (43,084)
28 31 11 Fire Alarm System 10,775 $1.25 10,775 -
....... $0.00 -
I
27 00 00.00 Communications Systems 12,930 $1.50 12,930 -
27 40 00 Audio Visual Systems 0 $0.00 0 -
....... $0.00 creeanes -
S
28 00 50 Safety & Security System $0.00 8,620 (8,620)
281300 Access Control System w/28 00 00.00 s00 | 1 . -
2823 00 Video Surveillance w/28 00 00.00 $0.00 -
283111 Digital Addressable Fire Alarm System w/28 00 00.00 s00 | 1 . -
....... $0.00 PRTTeTe -
I
31 00 00.00 Earthwork+ Asphalt 14,968 $1.74 22,243 (7,275)
SWPPP Erosion Control / SWPPP 4,442 $0.52 4,442 -
....... $0.00 -
I
321151 Pavement Markers 971 $0.11 971 -
323113 Chain Link Fences & Gates 2,370 $0.27 20,550 (18,180)
3292 00.00 Landscape & Irrigation 1 $0.00 29,000 (28,999)
....... $0.00
Division 33 - UTILITIES 85,602
Site Utilities 85,602
SUB-TOTALS 1,477,582 $171.41 1,477,582 2,375,366 (897,784)
YES Sales Tax (Non-Public Job) 8.25%| INPUT VALUE INPUTVALUE| | ... -

C:\Users\sdoerr\Box\00 - Projects_CTX\192096 - Temple Children's Museum\192096 - Temple Children's Museum - Est\020 - Est Sum-Det\SDrev\Est Sum\Temple Childrens

Museum - Estimate Summary 1.10.20
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PAGE 3 of 3
ESTIMATE VARIANCE
REPORT
r— W)

NO Remodel Tax 8.25% Exempt ~~ Exempt| | . -

8.04 Builders Risk Insurance (Months / Rate per M) 0.75% 1,704 2,992 (1,288)
Additional Insurance(Y-yes;N-no / Rate per M) - owners

NO Controlled Protective 0.85 -y -
YES General Liability 0.40% 9,374 14,959 (5,585)
YES Bond Premium STANDARD RATES (Enter # Mo) 8.04 12,783 22,438 (9,655)

NO Bond Premium DESIGN BUILD RATES (Enter # Mo) 8.04 NA ' NAl | . -

NO Building Permit 0.00% by owner =

NO Plan Checking Fee 0.00% by owner R -
A.G.C./ABC Fee - 2,543 (2,543)
0.00% Design Contingency - 149,587 (149,587)
5.00% Owner / CM Contingency 85,222 149,587 (64,365)
2.50% Escalation (0.5% / MO till time of Anticipated GMP) 42,611 149,587 (106,976)

SUB BONDS (Not included on Analysis Sheets) - -
TOTAL COST OF WORK 1,629,276 2,867,059 (1,237,783)

0.00% General Conditions (% backed into from Lump Sum Amount) seeabove @ seeabove| | ... -
4.00% Overhead & Profit 65,171 114,682 (49,511)

Preconstruction Services 10,000 10,000 -
|TOTAL 1,704,447 2,991,741 (1,287,294)

C:\Users\sdoerr\Box\00 - Projects_CTX\192096 - Temple Children's Museum\192096 - Temple Children's Museum - Est\020 - Est Sum-Det\SDrev\Est Sum\Temple Childrens

Museum - Estimate Summary 1.10.20
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ESTIMATE DETAIL

OuUR ESTIMATE DETAIL form shows our current Estimate in more detail to include assumed
guantities and unit prices.
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Project name Temple Children's Museum SD 20200110
214 South 2nd Street
Temple
TX 76502

Labor rate table Standard
Job size 8620 gsf
Duration 6 Mo
Notes All abatement, lead remediation to be by owner

Estimate excludes any subsurface tanks, boilers, chimney or hazardous
material

NTP = 6/19/20
FC =12/10/20
26 WEEKS = 6 MONTHS

GSF LVL1 = 4,826 GSF (interior finished area)
7,106 GSF (vaulted roof building)
8,620 GSF (entire enclosed building)

Report format Sorted by 'Bid Item/Group phase'
'Detail' summary
Allocate addons
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Bid Item
000000 General Cond

013100 Misc Costs

Group

01-00-00

01-00-00

Description

General Requirements

Senior Project Manager

Project Manager

Assistant Project Manager

Project Superintendent

Assistant Project Superintendent

Project Administrator

Photographic Documentation

Textura Invoicing

Computer Equipment and Software

BCGC BIM Coordination

Temporary Trailer 240V, 1P, 100A Power Setup & Remove, Overhead

Temporary Fire Extinguishers

Temporary Telecommunications Bills

Phone Bill, Per Person - Typical

Temporary Water Bills

Temporary Drinking Water, Ice, Cups

Field Office Transport, Setup & Remove - Single Wide

10X46 (Two 10X12 Private Office)

Storage Container, 40'

Copier

Office Supplies

Courier and Postage

First Aid Box

Service Trailer Tank

Pickup Allowance

Equipment Fuel

Small Tools

Job Sign

Material Delivery, Storage, Handling Requirements
General Requirements

000000 General Cond

General Requirements

Temporary Water Setup & Remove
Temporary Water Bills - BY OWNER
Sani-Can (3 ea)

Forklift, 4WD, Operated

Backhoe/Loader, Operated

Street Sweeper, Operated

Temporary Fencing - Panels (450 If x 26 wk)
Add for Logo Windscreen, Per 50'LX6'H Panel
Maintain Temporary Fencing

Safety Signage

Construction Layout Crew and Instrument
Progress Cleanup Crew (One Man)
Dumpster, Non-Recycled, 40 CY, 13 Ton
Final Clean Building

Takeoff Quantity Total Cost/Unit  Total Amount
3.00 wk 3,217.77 Iwk 9,653
21.00 wk 2,658.35 /wk 55,825
9.00 wk 2,016.93 /wk 18,152
26.00 wk 2,658.35 /wk 69,117
13.00 wk 1,821.16 /wk 23,675
4.00 wk 1,176.90 /wk 4,708
26.00 wk 25.00 /wk 650
1.00 Is 1,300.00 /Is 1,300
4.00 mo 1,000.00 /mo 4,000
0.10 sf 0.20 /sf 0
1.00 Is 4,500.00 /Is 4,500
16.00 ea 120.17 /ea 1,923
26.00 wk 100.00 /wk 2,600
26.00 wk 54.29 jwk 1,411
26.00 wk 70.00 /wk 1,820
26.00 wk 75.00 /wk 1,950
1.00 Is 4,000.00 /Is 4,000
26.00 wk 150.00 /wk 3,900
26.00 wk 50.00 /wk 1,300
26.00 wk 100.00 /wk 2,600
26.00 wk 25.00 /wk 650
26.00 wk 25.00 /wk 650
26.00 eawk 110.00 /eawk 2,860
26.00 eawk 100.00 /eawk 2,600
26.00 wk 450.00 /wk 11,700
26.00 wk 100.00 /wk 2,600
1.00 Is 2,500.00 /s 2,500
1.00 ea 1,322.74 Jea 1,323
1.00 Is 15,000.00 /s 15,000
IGSF 252,968

252,968

8,620.00 sf 0.10 /sf 862
26.00 wk 0.01 /wk 0
78.00 eawk 30.00 /eawk 2,340
6.00 wk 2,240.00 /wk 13,440
4.00 wk 1,940.00 /wk 7,760
4.00 wk 1,490.00 /wk 5,960
11,700.00 Ifwk 0.06 /Ifwk 702
2.00 ea 400.00 /ea 800
26.00 wk 151.66 /wk 3,943
8,620.00 sf 0.06 /sf 517
2.00 wk 2,786.00 /wk 5,572
17.00 wk 1,416.64 /wk 24,083
30.00 ea 430.00 /ea 12,900
8,620.00 sf 0.35 /sf 3,017
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Bid Item Group Description Takeoff Quantity Total Cost/Unit  Total Amount
01-00-00 General Requirements
Re-Clean at Final Turnover 0.10 sf 0.20 /sf 0
Punch List 1.00 Is 1,300.01 /Is 1,300
O&M and As-Builts 1.00 Is 2,500.00 /Is 2,500
General Requirements 8,620.00 GSF 9.94 /GSF 85,697
013100 Misc Costs 8,620.00 GSF 9.94 /GSF 85,697
024113 Site Demo
02-00-00 Existing Conditions
Sawcut Concrete (for Plumbing, 200 LF) 400.00 If 6.50 /If 2,600
Remove Concrete (for Plumbing, 200 LF) 400.00 If 10.00 /If 4,000
Remove Asphalt Paving, 4" (Yard) 4,350.00 sf 0.75 /sf 3,263
Remove Asphalt Paving, 4" (Public Sidewalk) 1,000.00 sf 0.75 /sf 750
Remove Concrete Paving, <6", Reinforced, By Machine at Yard 1,000.00 sf 2.75 Isf 2,750
Remove Concrete Paving, <6", Reinforced, By Machine at Street 200.00 sf 2.75 Isf 550
Remove Chain Link Fence 85.00 If 3.05 /If 259
Remove Wood Fence 30.00 If 3.05 /If 92
Existing Conditions 8,620.00 GSF 1.66 /GSF 14,263
024113 Site Demo 8,620.00 GSF 1.66 /GSF 14,263
024119 Selective Dem
02-00-00 Existing Conditions
Remove Masonry Walls, 8" Interior 0.01 sf 6.00 /sf 0
Remove Masonry Walls, 8" Exterior 0.01 sf 6.00 /sf 0
Remove Wood Stud Interior Walls 160.00 sf 7.00 /sf 1,120
Remove Wood Siding at Existing Infills 225.00 sf 7.00 /sf 1,575
Remove Exterior Window Frames 5.00 ea 450.00 /ea 2,250
Remove Interior Window Frames 5.00 ea 50.00 /ea 250
Remove Exterior Doors/Frames 3.00 ea 90.00 /ea 270
Remove Interior Doors/Frames 5.00 ea 70.00 /ea 350
Remove Gypsum Board Ceilings 2,000.00 sf 0.75 /sf 1,500
Remove Gypsum Board Partitions 1,300.00 sf 2.25 Jsf 2,925
Bead Blasting 8,620.00 sf 1.20 /sf 10,344
Remove Canopies and Awnings (window canopies and steel canopies) 1,800.00 sf 5.00 /sf 9,000
Remove Conduit 1,000.00 If 3.60 /If 3,600
Remove Strip Fixtures 11.00 ea 20.25 /ea 223
Haul Off Demolition Debris 120.00 cy 14.00 /cy 1,680
Existing Conditions 8,620.00 GSF 4.07 /GSF 35,087
024119 Selective Dem 8,620.00 GSF 4.07 IGSF 35,087

028200 Abatement

02-00-00 Existing Conditions
Asbestos Abatement - BY OWNER 0.01 sf 2.00 /sf 0
Lead Abatement - BY OWNER 0.01 sf 10.00 /sf 0
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Bid Item

030000 Concrete

033500 Polish

042113 Masonry

051200 Struct Steel

Group

03-00-00

32-00-00

03-00-00

04-00-00

Description

Existing Conditions

028200 Abatement

Concrete
Fab, Form, Strip, Clean, Move Slab on Grade Trench Form
Rebar to Handicap Ramp - 100 PCY
Rebar to Stairs on Grade - 100 PCY
Threaded Dowels (for trench)
Repair Concrete at Square Columns
Prep, Form, Place, Finish, Strip, Cure Handicap Ramp
Prep, Form, Place, Finish, Strip, Cure Stairs on Grade
3000 PSI Ready-Mix (for exterior paving, ref Allowance for Interior)
3000 PSI Ready-Mix (for trenches)
Sack and Patch (south side of building lower slab)
Concrete Pump
Concrete Topping ALLOWANCE

Concrete

Exterior Improvements
Concrete Paving, Broom Finish, Mesh Reinforced 4" (exterior yard and sidewalk)
Transformer Pad 8X8 (changed to pole mount - confirm)

Exterior Improvements

030000 Concrete

Concrete
Polished Concrete Floor Finish (exhibits area/lobby/back of house/break room)
Add for Polished Concrete Floor Finish Edge Work
480V/3 Phase 70 KVA Generator Power to Grinders
Concrete

033500 Polish

Masonry

Grout Block Cores, 8"

Concrete Unit Masonry, 8" Infill at Ext Wall (windows/doors)

Add for Reinforced

Receive and Distribute Masonry Reinforcing

Drill and Epoxy Masonry Dowels in Slab for Exterior CMU Walls
Masonry

042113 Masonry

Takeoff Quantity Total Cost/Unit
IGSF
200.00 sfca 10.90 /sfca
1,000.00 Ib 1.00 /Ib
750.00 Ib 1.00 /b
400.00 ea 15.00 /ea
1.00 Is 2,000.00 /Is
10.00 cy 250.00 /cy
7.50 cy 300.00 /cy
100.00 cy 97.00 /cy
4.00 cy 95.00 /cy
0.01 sf 1.00 /sf
100.00 cy 15.00 /cy
8,620.00 sf 5.80 /sf
IGSF
0.01 sf 4.00 /sf
0.00 ea 1,500.00 /ea
IGSF
8,620.00 GSF 9.08 /GSF
0.01 sf 4.00 /sf
0.01 If 1.00 /If
0.00 day 350.00 /day
IGSF
8,620.00 GSF IGSF
0.01 sf 4.00 /sf
0.01 sf 18.00 /sf
0.01 sf 2.00 /sf
0.00 wk 1,400.00 /wk
0.01 If 4.00 Nf
IGSF
8,620.00 GSF IGSF

Total Amount

0

2,180
1,000
750
6,000
2,000
2,500
2,250
9,700
380

0
1,500
50,000
78,260

N

78,262

o o o o

N o -~ o oo
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Bid Item

054500 Misc Metals

061000 Rough Carp

071100 Waterproofing

Group
05-00-00

05-00-00

06-00-00

07-00-00

Description

Metals

Roof Framing, Joists and Bracing, to support ceiling hung items

Acoustical Roof Decking, Galvanized, Wide Rib, 6", 14 Gauge

Acoustical Roof Decking, WB00A-16 with exposed fasteners, semi-acoustical
Metals

051200 Struct Steel

Metals

Steel Erection Safety Supervisor

Storefront Header Supports

Steel Truss/Joist Repairs ALLOWANCE

Brace Clerestory - 1.2/S3.1

Brace Clerestory - Joist Hangers

Brace Roof Hatch - 1/1/S3.1

Repair Joist

Repair Joist Top Chord

Bridge System for Rail Car Access ALLOWANCE

Bollard 6" (around transformer) pole mounted

Vertical Ladders, Steel (roof access) confirm location

Handrails, Galvanized Steel at Street

Handrails, Galvanized Steel at Street Ramp

Guardrails, Galvanized Steel Exterior Stairs
Metals

054500 Misc Metals

Wood, Plastics and Composites
Rough Carpentry
Wood Truss/Joist/Deck Repairs - All wood decking to be demo'd
Repair Joist (every wood joist) w/Allowance
Repair Wood Deck w/Allowance
Wood, Plastics and Composites

061000 Rough Carp

Thermal and Moisture Protection
Cold Fluid-Applied Waterproofing (Behind EIFS)
Site Sealants, by psf (Sidewalks, ramps, site)
Building Sealants, by gsf

Thermal and Moisture Protection

071100 Waterproofing

Takeoff Quantity

1.00 Is
8,150.00 sf
1.00 Is

2.00 wk
0.01 sf
1.00 Is
6.00 ea
6.00 ea
2.00 ea
5.00 ea
34.00
0.00 Is
0.01 ea
15.00 viIf
65.00 If
25.00 If
35.00 If

=

8,620.00 GSF

4,900.00 gsf
1.00 Is
161.00 ea
1,600.00 sf

8,620.00 GSF

0.01 sf
5,500.00 psf
8,620.00 gsf

8,620.00 GSF

Total Cost/Unit

4,500.00 /Is

2.50 /sf

88,900.00 /Is
IGSF

2,000.00 /wk
30.00 /sf
50,000.00 /Is
0.01 /ea
0.01 /ea
0.01 /ea
0.01 /ea
0.01 /if
25,000.00 /Is
150.00 /ea
115.00 MIf
75.00 /If
75.00 /If
85.00 /If
IGSF

7.60 /GSF

2.00 /gsf
0.01 /Is
0.01 /ea
0.00 /sf
IGSF

1.14 /GSF

5.00 /sf

0.05 /psf

0.45 /gsf
IGSF

0.48 /GSF

Total Amount

4,500
20,375
88,900

113,775

113,775

4,000

50,000

o O O O o

1,725
4,875
1,875
2,975

65,477

65,477

9,800

9,803

9,803

275
3,879
4,154

4,154
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Bid Item
072216 Roofing

081200 DFH

088100 Glass

Group

02-00-00

07-00-00

08-00-00

08-00-00

Description

Existing Conditions

Remove Roofing, Built-Up (Entire Building)

Remove Flashing and Sheet Metal
Existing Conditions

Thermal and Moisture Protection
1/2" Glass Faced Gypsum Cover Board
Polyisocyanurate Roof Insulation, R-20, 4"
Metal Roof Panels, Galvalume, 1-3/4" Standing Seam, 22 Ga
Metal Roof Panels, Galvalume, Standing Seam, Add For Factory Pntd
Thermoplastic Polyolefin (TPO) Roofing, Mechanically Fastened, 60 Mil
Flashing, Metal Roof
Copings, Galvanized at TPO
Gutters
Downspouts
Thermal and Moisture Protection

072216 Roofing

Openings

Welded Hollow Metal Frame in Stud Wall

Welded Hollow Metal Frame in Masonry Wall

Welded Hollow Metal Lite in Stud Wall

Add for Galvanized (Exterior)

Hollow Metal Door, 3070

Solid Core Wood Flush Door, 3070

Hardware Set

Receive, Inventory and Secure Doors & Hardware on Site

Door Hang and Hardware Install on SC Wood Door

Door Hang and Hardware Install on Hollow Metal Door
Openings

081200 DFH

Openings
Aluminum Entrance Door, Clear Anodized, Glazed, Standard Hardware, 3070
Aluminum Entrance Door, Clear Anodized, Glazed, Standard Hardware, 6070
Aluminum Storefront Framing, Full Height, Clear Anodized (at yard)
Aluminum Storefront Framing, Clear Anodized (at clerestory)
Aluminum Storefront Framing, Clear Anodized (punched windows)
Glass, 1", Double 1/4", Low-E, Tempered

Openings

088100 Glass

Takeoff Quantity

9,300.00
200.00

9,300.00
9,300.00
1,100.00
1,100.00
8,200.00
200.00
550.00
185.00
110.00

8,620.00

5.00
0.01
1.00
0.01
0.01
5.00
5.00
7.00
5.00
0.01

8,620.00 GSF

1.00
1.00
0.01
400.00
60.00
460.00

8,620.00 GSF

sf

GSF

ea
ea

sf

ea
ea
ea
opng
opng
opng
opng

ea
ea
sf
sf

sf

Total Cost/Unit

2.00
3.00

1.40
2.25
8.58
0.72
3.50
55.02
44.01
8.97
10.50

15.09

270.00
260.00

30.00

35.00
540.00
330.34
580.68

25.00
165.00
185.00

0.81

2,000.00
3,750.00
60.00
30.00
30.00
22.00

3.44

Isf
Isf
IGSF

IGSF

IGSF

lea
lea

lea
lea
lea
/opng
/opng
/opng
lopng
IGSF

IGSF

IGSF

IGSF

Total Amount

18,600
600
19,200

13,020
20,925
9,438
792
28,700
11,004
24,206
1,659
1,155
110,899

130,099

1,350
30
1,652
2,903
175

825

6,945

6,945

2,000
3,750

12,000
1,800
10,120
29,671

29,671
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Bid Item Group

092300 Plaster
07-00-00 Thermal and Moisture Protection
EIFS on 2" Expanded Polystyrene Foam R-8
Elastomeric Finish Only, Per Coat (1st Coat)
Elastomeric Finish Only, Per Coat (2nd Coat)
Thermal and Moisture Protection

092300 Plaster

092900 Gypsum Brd
07-00-00 Thermal and Moisture Protection

Description

Unfaced Fiberglass, R-13, 3-1/2" (all interior walls)
Polyurethane Sprayed Insulation, R-4, Per Inch (3") (all perimeter walls)

Thermal and Moisture Protection

09-00-00 Finishes
Interior Wall Framing, 20 Ga., 3-5/8", 16" OC

Interior Wall Framing, 20 Ga., 3-5/8", 16" OC (single sided/perimeter)

Ceiling Framing (restrooms only)

Cementitious Backing Board, 5/8" (at restrooms)

Walls, 5/8"

Ceilings, 5/8"

Acoustical Ceiling Tile (in classrooms/offices)
Finishes

092900 Gypsum Brd

093000 Tile

09-00-00 Finishes
Ceramic Floor Tile, 6X6 (all restrooms)
Ceramic Base Tile, 6" (all restrooms)
Ceramic Wall Tile, 6X6 (full height all restrooms)
Marble Threshold (all restrooms)
Floor Prep

Finishes

093000 Tile

096500 Flooring
09-00-00 Finishes
Resilient Base, 6" (all areas except restrooms)
Carpet Tile, 2X2
Finishes

096500 Flooring

Takeoff Quantity Total Cost/Unit  Total Amount
0.01 sf 12.00 /sf 0

0.01 sf 1.00 /sf 0

0.01 sf 1.00 /sf 0

IGSF 0

8,620.00 GSF IGSF 0
2,400.00 sf 0.85 /sf 2,040
5,000.00 sf 3.45 /sf 17,250
IGSF 19,290

4,600.00 sf 2.80 /sf 12,880
5,000.00 sf 2.80 /sf 14,000
250.00 sf 4.00 /sf 1,000
1,400.00 sf 2.90 /sf 4,060
6,600.00 sf 1.50 /sf 9,900
250.00 sf 1.60 /sf 400
150.00 sf 450 /sf 675
IGSF 42,915

8,620.00 GSF 7.22 |IGSF 62,205
250.00 sf 9.70 /sf 2,425
125.00 If 13.25 /If 1,656
1,350.00 sf 9.50 /sf 12,825
12.00 If 30.00 /If 360
250.00 sf 1.00 /sf 250
IGSF 17,516

8,620.00 GSF 2.03 /GSF 17,516
200.00 If 250 /If 500
0.01 sy 43.00 /sy 0

IGSF 500

8,620.00 GSF 0.06 /GSF 500
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Bid Item
099000 Painting

101400 Signage

102113 TPA

104116 FEC

107316 Canopies

Group

09-00-00

10-00-00

10-00-00

10-00-00

Description

Finishes
Painting, Per GSF
Exterior Painting, CMU Walls, Clean, Prep, Paint
Paint Exposed Ceilings using Dryfall (all vaulted areas)
Powerwash CMU Exterior Wall at Neighbor
Paint Exterior CMU
Paint, Tape & Float Ceilings
Sealed Concrete
Paint, Tape & Float Gyp Walls (Level 4)
Finishes

099000 Painting

Specialties
Plaques, 30"X36", 900 Letters, Cast Bronze BY OWNER
Dimensional Letter Signage, 24", Cast Aluminum BY OWNER
Panel Signage, 6X6
Panel Signage, 6X6 Exterior Grade

Specialties

101400 Signage

Specialties

Grab Bar

Toilet Tissue Dispenser

Towel Dispenser

Soap Dispenser

Framed Mirror

Baby Changer
Specialties

102113 TPA

Specialties

Knox Box

Fire Extinguisher Cabinets w/Extinguisher (10Lb ABC)

Fire Extinguisher on Bracket (10 Lb ABC)
Specialties

104116 FEC

Takeoff Quantity

0.01
6,100.00
7,100.00

0.01
6,100.00

250.00
4,500.00
6,600.00

8,620.00 GSF

0.00
0.00
5.00
2.00

8,620.00 GSF

8.00
4.00
4.00
4.00
4.00
4.00

8,620.00 GSF

1.00
3.00
4.00

8,620.00 GSF

ea
ea
ea
ea

ea
ea
ea
ea
ea
ea

ea
ea
ea

Total Cost/Unit

3.00 /gsf
3.40 /sf
1.65 /sf
3.00 /sf
1.65 /sf
1.65 /sf
1.25 /sf
1.65 /sf
IGSF

6.90 /GSF

4,500.00 /ea

210.00 /ea

60.00 /ea

75.00 /ea
IGSF

0.05 /GSF

75.00 /ea
47.00 /ea
225.00 /ea
65.00 /ea
250.00 /ea
335.00 /ea
IGSF

0.50 /GSF

710.00 /ea

290.00 /ea

125.00 /ea
IGSF

0.24 /|GSF

Total Amount

20,740
11,715

10,065
413
5,625
10,890
59,448

59,448

300
150
455

455

600
188
900
260
1,000
1,340
4,288

4,288

710
870
500
2,080

2,080
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Bid Item Group Description Takeoff Quantity Total Cost/Unit  Total Amount
10-00-00 Specialties
Walkway Covers - Aluminum Canopy 0.01 sf 50.00 /sf 1
Walkway Covers - Fabric Canopy 0.01 sf 35.00 /sf 0
Specialties IGSF 1
107316 Canopies 8,620.00 GSF IGSF 1
113100 Appliances
11-00-00 Equipment
Refrigerator / Freezer BY OWNER 0.00 ea 1,5680.00 /ea 2
Equipment IGSF 2
113100 Appliances 8,620.00 GSF IGSF 2
122100 Window Treat
12-00-00 Furnishings
Horizontal Louver Blinds, 1" 0.01 sf 8.00 /sf 0
Furnishings IGSF 0
122100 Window Treat 8,620.00 GSF IGSF 0
123530 Casework
12-00-00 Furnishings
Plastic-Laminate-Faced, Lowers 8.00 If 350.00 /If 2,800
Plastic-Laminate-Faced, Bench 0.01 If 150.00 /If 2
Plastic-Laminate-Faced, Uppers 0.01 If 250.00 /If 3
Plastic-Laminate-Faced, Full Height 0.01 If 350.00 /If 4
Plastic Laminate Restroom Vanity Counter Complete (4 ea) 12.00 If 185.00 /If 2,220
Furnishings IGSF 5,028
123530 Casework 8,620.00 GSF 0.58 /GSF 5,028
129313 Site Furn
12-00-00 Furnishings
Railroad Car - BY OWNER 1.00 ea 0.01 /ea 0
Furnishings IGSF 0
129313 Site Furn 8,620.00 GSF IGSF 0
211200 Fire Protect
21-00-00 Fire Suppression
Fire Department Connection (FDC) 1.00 ea 1,500.00 /ea 1,500
Wet-Pipe System, Ordinary Hazard 8,620.00 gsf 3.25 /gsf 28,015
Turn-Up Piping Into Building 1.00 ea 4,500.00 /ea 4,500
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Bid Item

220500 Plumbing

230500 HVAC

260500 Electrical

270500 Datacom

Group

22-00-00

23-00-00

26-00-00

33-00-00

27-00-00

Description

Fire Suppression

211200 Fire Protect

Plumbing
Plumbing
Domestic Water Pump, 1HP
Area Drain
Trench Drain
Commercial Domestic Water Softener, 125 GPM
Instantaneous Electric Domestic Water Heater, 10 Gallon
Electric Domestic Water Heater, 40 Gallon
Water Closet, Flush Valve, Floor Mount
Sink, Enameled Cast Iron
Floor Drain
Drinking Fountain
Floor Sink
Plumbing

220500 Plumbing

Heating, Ventilating and Air Conditioning (HVAC)
HVAC
Testing & Balancing
Controls (T-Stats) for HVAC
Heating, Ventilating and Air Conditioning (HVAC)

230500 HVAC

Electrical

Electrical

Lightning Protection System, Lo
Electrical

Utilities
Electrical Handhole - confirm pole mount
Ductbank - confirm pole mount

Utilities

260500 Electrical

Communications
Datacom

Takeoff Quantity Total Cost/Unit  Total Amount
IGSF 34,015

8,620.00 GSF 3.95 IGSF 34,015
8,620.00 gsf 10.44 /gsf 90,000
1.00 ea 0.01 /ea 0

3.00 ea 0.01 /ea 0

16.00 If 0.01 /Iif 0

1.00 ea 0.01 /ea 0

1.00 ea 0.01 /ea 0

1.00 ea 0.01 /ea 0

5.00 ea 0.01 /ea 0

5.00 ea 0.01 /ea 0

5.00 ea 0.01 /ea 0

1.00 ea 0.01 /ea 0

1.00 ea 0.01 /ea 0

IGSF 90,000

8,620.00 GSF 10.44 /GSF 90,000
8,620.00 gsf 15.00 /gsf 129,300
8,620.00 sf 0.60 /sf 5,172
8,620.00 sf 0.50 /sf 4,310
IGSF 138,782

8,620.00 GSF 16.10 /GSF 138,782
8,620.00 gsf 12.18 /gsf 105,000
0.10 sf 0.30 /sf 0

IGSF 105,000

0.01 cf 65.00 /cf 1

0.01 If 80.00 /If 1

IGSF 1

8,620.00 GSF 12.18 IGSF 105,001

8,620.00 gsf 1.50 /gsf 12,930



Bartlett Cocke General Contractors Spreadsheet Report Page 11

Temple Children’s Museum SD 20200110 1/10/2020 1:06 PM
Bid Item Group Description Takeoff Quantity Total Cost/Unit  Total Amount
Communications IGSF 12,930
270500 Datacom 12,930
281300 Access Cntrl
28-00-00 Electronic Safety and Security
Access Control System 0.10 sf 0.30 /sf 0
Electronic Safety and Security IGSF 0
281300 Access Cntrl 0
281600 Intrusion
28-00-00 Electronic Safety and Security
Intrusion Detection System 0.10 sf 0.30 /sf 0
Electronic Safety and Security IGSF 0
281600 Intrusion 0
282300 Surveillance
28-00-00 Electronic Safety and Security
Video Surveillance System 0.01 gsf 1.00 /gsf 0
Electronic Safety and Security IGSF 0
282300 Surveillance 0
283100 Fire Alarm
28-00-00 Electronic Safety and Security
Fire Detection and Alarm System 8,620.00 gsf 1.25 /gsf 10,775
Electronic Safety and Security IGSF 10,775
283100 Fire Alarm 8,620.00 GSF 1.25 /GSF 10,775
311100 Sitework
31-00-00 Earthwork
Clear and Grub, Light 0.10 sf 0.10 /sf 0
Mobilize 1.00 Is 7,000.00 /Is 7,000
Strip and Stockpile Topsoil 0.01 cy 5.00 /cy 0
Haul Off Spoils (5,335 sf at yard x 6") 0.01 cy 14.00 /cy 0
Rough Grade Site 5,335.00 sf 0.35 /sf 1,867
Rough Grade - Cut (Small Site) 0.01 cy 4.00 /cy 0
Fine Grade - Paving Areas 0.01 sf 1.00 /sf 0
Bluetop Building Pad 0.10 sf 0.10 /sf 0
Prep Subgrade - Paving Areas - Concrete 0.01 sf 1.00 /sf 0
Machine Backfill 0.01 cy 7.00 /cy 0

Earthwork IGSF 8,868
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Bartlett Cocke General Contractors

Bid Item Group Description Takeoff Quantity Total Cost/Unit  Total Amount
32-00-00 Exterior Improvements
Base Course - Class Il Flex Base 6" 100.00 cy 45.00 /cy 4,500
Hot-Mix Asphalt (145 Ib/CF) - 2" at street walk 1,000.00 sf 1.60 /sf 1,600
Exterior Improvements IGSF 6,100
311100 Sitework 8,620.00 GSF 1.74 IGSF 14,968
312500 Erosion Cntrl
31-00-00 Earthwork
SWPP Plan - BY OWNER 0.00 Is 1,500.00 /Is 2
SWPP Permits and Fees - BY OWNER 0.00 Is 350.00 /Is 0
Curb Inlet Protection 2.00 ea 85.00 /ea 170
Grate Inlet Protection 2.00 ea 75.00 /ea 150
Construction Entrance 1.00 ea 1,500.00 /ea 1,500
8X12 Concrete Wash Out Bin 2.00 ea 750.00 /ea 1,500
Filter Dike 140.00 If 8.00 /If 1,120
Earthwork IGSF 4,442
312500 Erosion Cntrl 8,620.00 GSF 0.52 /|GSF 4,442
321200 Striping
32-00-00 Exterior Improvements
Painted Acrylic Pavement Markings 6" 80.00 If 0.55 /If 44
Painted Acrylic Pavement Markings Handicap Symbol 2.00 ea 39.50 /ea 79
Painted Acrylic Pavement Markings Typical Parking Stall 6.00 ea 16.25 Jea 98
Handicap Sign, Basic 2.00 ea 375.00 /ea 750
Exterior Improvements IGSF 971
321200 Striping 8,620.00 GSF 0.11 /GSF 971
323100 Fencing
32-00-00 Exterior Improvements
Chain Link Fence, Galvanized, 6' 100.00 If 20.00 /NIf 2,000
Chain Link Single Swing Gate, Galvanized, 6' 1.00 ea 360.00 /ea 360
Ornamental Metal Fence, Tubular Picket, 6' 0.01 If 150.00 /If 2
Ornamental Metal Gate, Tubular Picket, 6' 0.01 ea 850.00 /ea 9
Exterior Improvements IGSF 2,370
323100 Fencing 8,620.00 GSF 0.28 /GSF 2,370
328000 Landscaping
05-00-00 Metals
Tree Grates, Cast Iron 0.01 sf 52.00 /sf 1
Metals IGSF 1
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Bid Item

330000 Utilities

Group

32-00-00

32-00-00

33-00-00

Exterior Improvements

Irrigation Sleeves

Drip/Spray Irrigation Area - Mulch Beds
Permanent Irrigation Area (Small Area)
Hardwood Mulch and/or Bedding Mix (6")
Ground Cover 1 Gallon

Shrubs 5 Gallon

Trees

Exterior Improvements

328000 Landscaping

Exterior Improvements
Cold Patch Asphalt - 4" at repairs
Exterior Improvements

Utilities

Fire - Precast Vaults 5x7

Domestic Piping, PVC, 3" Class 150
Fire - Piping, PVC, 6" Class 150
Domestic Pipe Fittings

Domestic Haul Spoils

Description

Domestic Service Connection Tap and Valve, 4X4

Fire - Service Connection Tap and Valve, 6x6

Fire - Double Check Backflow Preventer Assembly, 6" Watts 709

Fire - Gate Valve and Box, 6"

Fire Hydrants, 5 1/4"

Domestic Meter, 2"

Fire Disinfection and Testing

Domestic Disinfection and Testing

Sanitary Piping, PVC, 6"

Sanitary Pipe Fittings

Sanitary Haul Spoils

Sanitary Pressure Testing

Sanitary Tie-In to Existing Line

Sanitary Cleanout Assembly 6"

Storm Piping, PVC, 12"

Storm Pipe Fittings

Storm Haul Spoils

Storm Curb Inlet, 20’

Storm Grate Inlet, 2.5'X2.5'

Storm Tap Into Inlet Box or Manhole
Utilities

330000 Utilities

Takeoff Quantity

0.01
0.01
0.01
0.01
0.01
0.01
0.00
0.10

8,620.00 GSF

400.00

140.00
200.00
200.00
1.00
100.00
1.00
1.00
1.00
1.00
1.00
1.00
200.00
200.00
200.00
1.00
50.00
200.00
1.00
3.00
150.00
1.00
100.00
0.00
2.00
1.00

8,620.00 GSF

sfmo

sf

= =

ea
ea
ea

Total Cost/Unit

8.00
3.00
2.00
48.00
12.00
30.00
750.00
0.10

35.00
28.00
35.00
3,500.00
14.00
1,450.00
2,150.00
9,713.00
1,905.00
3,750.00
3,000.00
1.75
1.75
40.00
1,000.00
14.00
2.00
5,000.00
900.00
47.50
1,500.00
14.00
8,500.00
3,250.00
5,000.00

9.93

Nf

Isf
Isf
ey
lea
lea
lea
/sfmo

IGSF

IGSF

Isf
IGSF

IGSF

IGSF

Total Amount

No -~ oo oo oo

1,200
1,200

4,900
5,600
7,000
3,500
1,400
1,450
2,150
9,713
1,905
3,750
3,000

350

350
8,000
1,000

700

400
5,000
2,700
7,125
1,500
1,400

6,500

5,000
84,402

85,602
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Estimate Totals

Description =~ Amount Totals Hours Rate Cost Basis Cost per Unit Percent of Total

Labor 228,695 6,583.601 hrs 26.531 /gsf 13.42%

Material 252,639 29.308 /gsf 14.82%

Subcontract 993,660 115.274 [gsf 58.30%
1,477,582 1,477,582 171.413 /gsf 86.69% #HiHHH#

ding Permit/Plan Check BY OWNER
AGC/ABC Fee

1,477,582 171.413 Igsf HtH#
Builder's Risk Insurance 1,704 0.100 % 0.198 /gsf 0.10%
General Liability Insurance 9,374 0.550 % 1.088 /gsf 0.55%
Bond Premium, % 12,783 0.750 % 1.483 /gsf 0.75%
Escalation Contingency 42,611 2.500 % 4,943 /gsf 2.50%
Design Contingency
Owner/CM Contingency 85,222 5.000 % 9.887 /gsf 5.00%
151,694 1,629,276 189.011 /gsf 8.90% #Ht#
Overhead & Profit 65,171 4.000 % 7.560 /gsf 3.82%
Precon Fee 10,000 1.160 /gsf 0.59%
75,171 1,704,447 197.732 Igsf 4.41% #HitHH
Total 1,704,447 197.732 /gsi

EXCLUDES:

Preconstruction Fee Billed Seperately

Permit Fees and Plan Check Fees

Development Costs and Fees

Utility and Tap Costs and Fees

Impact Fees

Utility Fees to Bring Power Onto the Site Up to the Connections
Utility Meters

Utility Transformer

Utility Pole Line Work

Overhead Electrical Removals and Relocations

Surveys

Geotechnical

Testing and Inspections

Design: Architect, Civil Engineer, Structural Engineer, MEP Engineer, Acoustical and Waterproof
Consultants

Wage Rates: Davis-Bacon, HUD, Etc.

ID, Testing, Removal and Disposal of Hazmats

Move-In Expenses

Water and Electrical Bills, Except for Job Trailer and Temporary for Construction
Drilled Pier Casings and Bells

Forming Grade Beams and Footings, We Earth-Form Them
Crawlspaces

Underslab and Grade Beam Insulation

Underslab Insect Treatment

We Spray Cure ILO Wet Cure

AISC Ratings

AESS Finish to Steel

AWI Ratings

FSC Ratings

Spray Water Repellants to Exterior

Spray Fireproofing and Intumescent Paint to Steel

Blow-In Insulation

ABAA QAP

Envelope Leakage Testing

Fire Rated Glass, None Found
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Two Way Mirrors, None Found

Acoustical Flooring Underlayments

Texturing and Painting Concrete Soffits

Tile Finishes Not Meeting Allowances

Signage and Directories Other Than Appearing in Estimate Line items
Artwork and Logos

lllustrated Glass Films

Illustrated Vinyl Wallcoverings

Level 5 Finishes

MEP Piping Color Coding and Messaging

Loading Dock Equipment

FFE=Furnishings, Fixtures and Equipment

Corner Guards

Waste Compactors

Window Treatments, Others to Provide

Third Party Duct Cleaning, Duct Sealing, Duct Testing
Commissioning Agent

DDC Control Systems

Datacom Equipment, Electronics, Racks and IDF Builds
Telephone and Computer Equipment

Projectors and Flat Screen TV's

AV, Access Control, Intrusion, Surveillance Systems
We Have Included Fire Alarm

We Will Process Earthwork Material On Site Whenever Possible
Off-Site Work Not Shown

Work in Public ROW

Lime Stabilization, We Will Use Geogrid Type Il If Needed
Traffic Signalization

Site Well Work

Rainwater Collection Tanking and Pumping
Groundwater Remediation

Site Dewatering Beyond Casual Dewatering

Synthetic Play and Pet Surfaces

Synthetic Planter Liners

Camera, Pressure and Line Testing of Existing Utilities
Locating and Removing Buried Utilities Not Shown
Water Tanking and Pumping Due to Local Utility Deficiencies
Un-Known, Sub-Surface and Hidden Conditions
Monument Signs

Concrete Macro Fibers

Paving Stamping

Sub-Slab Under Permeable Pavers

Triple Insulated Glass

Toilet Accessories Indicated OFOI

Audio Visual, Projection Screens, Projection Mounts
Site Furnishings

ASSUMPTIONS:

See above exclusions for some assumptions.

Concrete assumed backfilled using on-site stockpiled material.

Steel not fireproofed.

We are assuming decks under roofs are sloped. We are not sloping with using insulation.
Sprinkler per NFPA13.
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ESTIMATE CLARIFICATIONS / ASSUMPTIONS

General Assumptions

1. Our estimate is based upon the plans and narratives, issued by Neal Architectural Group and Cen-Tex
Engineering and enumerated in the List of Documents.

2. Abbreviations used within this document include the following:

TCM — Temple Children’s Museum

NAG — Neal Architectural Group and/or its design consultants

BCGC — Bartlett Cocke General Contractors and/or its subcontractors
3. We have included an Owner’s Contingency.
4. Our estimate is based upon Construction Type IIB.

5. We have assumed that every specification either referenced by manufacturer or performance is
designed so that more than one manufacturer for each specification will be able to meet the design
intent of the project, and that details shown in the contract documents will not preclude any
manufacturer specified from participating in the proposal process. We have not included any
provisions in our estimate for sole source/proprietary specifications.

6. Itis our understanding that Testing, as well as any Special Inspections, are by the Owner and as such
have not included any costs for same in our estimate. In the event of failed tests, BCGC will be
responsible for the cost of retesting.

7. ltis our understanding that if required, third party Commissioning is to be by the Owner. Accordingly
we have not included any costs for same in our estimate, but will participate and assist in the process.

8. We have assumed that the phasing and site utilization indicated in our Site Utilization and Phasing
Plan is acceptable to the Owner and to the authorities having jurisdiction over the project.

9. Our estimate is based upon conducting construction operations during normal working hours.
However, to maintain the schedule, we may perform work outside of normal working hours. We will
advise the Owner when we plan to work outside of normal working hours.

10. We anticipate obtaining power, water, telephone and data utilities from the existing systems.
Additionally, we have assumed that all utility consumption costs during construction, including, but
not limited to, water, waste water and electricity, will be paid for directly by the Owner and
accordingly, have not included any costs for same in our estimate. We will pay for all utilities to our
construction trailer in accordance with the General Conditions.

11. Permanent MEP equipment and systems will be utilized for temporary construction and acclimation
of the building environment for the installation of finishes. The appropriate temporary filters and
protective measures will be provided.

12. Sales tax for materials to be put into place, as well as use and remodel taxes is included.

13. Any building permit costs, plan expediter fees, plan check fees, impact fees and their associated
permits, site development permits/fees, gas and electrical purveyor service charges, utility pro-
rata/capital recovery fees, water purveyor service and/or sanitary sewer charges, including water
meter fees, will all be by the Owner. Costs for these items have not been included in our estimate.
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Architect to incorporate all Addenda and all accepted Alternates and Cost/Value Options into the
Contract Documents.

We exclude any and all fees associated with electronic drawing file requests. CAD files, CAD
backgrounds, electronic copies of the specifications, and BIM/Revit models, for estimating purposes
and for the production of project record documents and/or subcontractor shop drawings shall be
provided by the A/E at no cost to Bartlett Cocke. We will provide the appropriate release(s) and/or
electronic document transfer agreement(s) for the use of these files.

. Unless specifically noted otherwise, all color and/or texture/finish selections shall be from

manufacturer’s standard color/texture/finish choices.

. We will install building components and exterior improvements as shown in the Documents, which

include, but are not limited to, components and improvements with accessibility requirements. We
and/or our agents do not accept liability for interpreting the design guidelines established by the
Americans with Disabilities Act (ADA) and/or the Texas Accessibility Standards (TAS). Furthermore, we
and/or our agents do not accept liability for complying with the opinions of the State Accessibility
Inspector. We will make our best effort to point out any ADA and/or TAS issues that we become aware
of.

This estimate does not include the repair and/or replacement of any damage to existing utilities
and/or communication systems which are not specifically shown on the drawings. We will perform
due diligence in locating and will exercise due care when excavating for such systems.

The schedule, as well as the updates thereto, shall be provided in SureTrak, by Primavera Systems,
Inc. Cost and/or resource loaded schedules are not included.

The moving out or in of furniture, shelving, exhibits, shelving, books, chairs, and all other moveable
items in work areas is not included. The removing and/or moving of these items is understood to be
by the Owner and is to be in accordance with the schedule of construction so as not to hinder or delay
the work. Additionally, temporary storage of the items referenced herein is also not included.

Temporary covered walks, sidewalks, parking areas, or any other temporary facilities for students,
parents, faculty, staff, or any other Owner related entities are not included.

The establishment of easements for new and/or re-routed utilities is excluded.
Platting and/or re-platting, as well as any costs related thereto, is not included.
We have not included any work outside the limits of construction.

We have not included any off-site utilities. Additionally, unless specifically indicated on the drawings,
we have not included extending any utility services to the site, beyond what is reasonably within limits
of construction.

We have not included any traffic signal work.

We have not included any automated crosswalks across City streets.

We have not included any requirements and/or costs for LEED and/or green building certification.
We have not included any construction waste recycling requirements.

Testing and certification of indoor air quality is specifically excluded from our estimate.

We have not included Davis Bacon wage rates.
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Division 2 — Existing Conditions

We have assumed that any and all investigations, surveys, tests and/or environmental assessments
necessary and/or required to uncover and identify hazardous materials, including, but not limited to,
asbestos, lead, petrochemicals, or arsenic will be provided by the Owner.

All work associated with hazardous material abatement, handling, remediation and/or disposal,
including any containment measures required by the authorities having jurisdiction, is excluded.

We have assumed that all necessary surveys, investigations and studies required to locate, identify
and record the horizontal and vertical location of all existing on-site utilities will be provided by the
Owner.

We have not included any sample wells or water monitoring.
The handling and/or disposal of hazardous or contaminated soils is not included.

Handling, disposal, removal, or any other work associated with underground tanks, cisterns, or the
like is not included.

Unforeseen (concealed) conditions are specifically excluded.
We have not included the remediation of any existing moisture and/or mold.

Concrete slab removal, other than trenching for sanitary lines, is not included. We are including
concrete topping slabs on top of the existing concrete slab.

We have not included any requirements and/or costs for karst feature remediation and/or any
endangered karst invertebrate species that may exist on the site. Schedule impacts associated with
karst feature testing and remediation are not included. If found, these will be considered an “unknown
condition” and as such, loss of production days will be reviewed at the time of occurrence.

We have not included any requirements and/or costs for any archaeological and/or historical
investigations of the site. Schedule impacts associated with archaeological and/or historical
investigations, if incurred, shall be considered to be the result of an “unknown condition” and as such,
loss of production days will be reviewed at the time of occurrence.

Division 3 — Concrete

The Structural documents are still in development and do not show the full extent of the foundation.
Accordingly, many assumptions have been made.

We exclude special concrete mixes, which may include special aggregates, special admixtures, white
cement and/or integral coloring.

The concrete mix for the topping slab is to be a standard mix.
We exclude Architectural Cast-in-Place Concrete.

Division 4 — Masonry

Unforeseen (concealed) conditions associated with the existing masonry are excluded.

We have not included any masonry work.

Division 5 — Metals

AISC Certification for the fabricator and/or erector has not been included.
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We have not included any ornamental railings (aluminum, stainless steel or glass). Galvanized
handrails have been included at the street access

Architectural Exposed Structural Steel finishes to steel are excluded.

We are providing an initial estimate with costs to provide new metal roof deck with support joists.
We have also provided an allowance for repair of the existing barrel trusses. Lead paint removal is
excluded.

Division 6 — Woods and Plastics

We exclude AWI membership and/or certification programs on/for any millwork or casework.

Plastic laminate color(s) shall be selected from manufacturer’s standard colors, finishes and textures.

Division 7 — Thermal and Moisture Protection

We have excluded any spray fireproofing, intumescent paint or blown-in insulation.

We exclude any and all third party air infiltration and/or water penetration testing. Such testing, if
performed, shall be by the Owner.

Division 8 — Openings

We have included doors, frames and hardware as indicated, and aluminum entrance doors.

Division 9 — Finishes

We are including unit prices and assumptions on flooring finishes.
The waxing of any floors is excluded.

We exclude level 5 finish on drywall.

We exclude epoxy grout and sealing of tile grout.

We exclude moisture barrier underlayments for new flooring.

We have assumed up to three (3) paint colors; one (1) field color and two (2) accent colors.

Division 10 — Specialties

Railroad cars and displays are excluded.

Division 11 — Equipment

Residential appliances are not included.

Division 12 — Furnishings

Plastic laminate color(s) shall be selected from manufacturer’s standard colors, finishes and textures.
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Division 21 — Fire Suppression

We have assumed that flow tests will indicate that adequate water volume and pressure are available
for the project’s additions and renovations.

We have not included a fire pump or water storage tank(s).

We have not included exterior fire sprinkler heads.

Division 22 — Plumbing

We have included typical plumbing fixtures with manual flush valves and manual faucets.

Division 23 — Heating, Ventilating, and Air Conditioning

We have included placing the split system units on the existing concrete paving on the exterior of the
building. Additionally, we have included hanging the interior units from the existing structure.

Ductwork will be protected during construction. The cleaning of new ductwork systems, as well as the
cleaning of existing ductwork is excluded from this estimate.

We have not included a condensate collection/recycling system.

We have assumed Testing, Adjusting & Balancing to be provided by Owner.

Division 25 — Integrated Automation

Division 26 — Electrical

Complete “hard piped” conduit for all specialty and life safety systems is excluded.

We exclude emergency power generators.

Division 27 — Communications

We have included structured cabling for tele/data systems.

We have not included servers, racks, switches, modems and/or other hardware.
We have not included tele/data software of any kind.

We have not included A/V systems.

Owner to provide the required network IP addresses as required.

Network switches and POE switches shall be provided by the Owner.

Division 28 — Electronic Safety and Security

IP surveillance camera system is excluded. This system shall be furnished and installed by the
Owner.
Access control security system and intrusion detection system is excluded.

Complete “hard piped” conduit for all specialty and life safety systems is excluded.
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Division 31 — Earthwork
1. We have not included termite control.

N

Subsurface concrete work is excluded.

3. Weareincluding reworking the existing grade to allow sufficient flow of water away from the building.

Division 32 — Exterior Improvements

1. See Division 3 for concrete paving.
2. Patching, repairing and/or re-paving public and/or private streets is excluded.

3. Anirrigation system is excluded.

Division 33 — Utilities

1. We are including tying in to existing water and sanitary utilities within proximity of the jobsite.
2. Storm sewer is to incorporate the roof downspouts and area drains in the yard area.

END
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PROJECT MILESTONES are per the summary below. Reference the attached schedule for additional

details.

Issue GMP DOCUMENTS:

BC BipD DAY:

SusmIT GMP:

ApPPROVAL OF GMP:

NoOTICE TO PROCEED WITH CONSTRUCTION:

CONSTRUCTION SUBSTANTIAL COMPLETION:

05/20/2020
06/08/2020
06/12/2020
06/19/2020
06/19/2020

12/10/2020



- 2020 | 2021
Hne, Tesk 1D Name ourston| St | Fsh | 40 595 13 4 35 15 6 27 47 728 19 8 30 21 il 1 22 15 5
30 3 38 42 46 |50 54 (58 62 66 70 74 78 82 86 90

1 0010 Temple Children's Museum 199d 03/02/20 12/10/20 (i, \ Temple Children's Museum
2 Preconstruction 79d| 03/02/20 | 06/19/20

3 4850 100% Construction Documents 50d| 03/02/20 05/08/20 (4850 100% Construction Documents

4 (4870 | Bidding Period 19d| 05/11/20 | 06/05/20 4870 Bidding Period

5 14920 Bids Due 06/08/20 06/08/20 4920 Q Bids Due

6 [4930 | GMP Submittal 5d| 06/08/20 | 06/12/20 4930 [ GMP submittal

7 4940 | GMP Approval sd| 06/15/20 | 06/19/20 4940 [l GMP Approval

8 Construction 120d| 06/19/20 | 12/10/20

9 (4950 Notice to Proceed 06/19/20 06/19/20 4950 # Notice to Proceed

10 14951 Abatement (by Owner) 10d| 06/22/20 07/06/20 4951 Abatement (by Owner)

1114952 | Select Demo 15d| 07/07/20 07/27/20 4952 Select Demo

12 {4953 Structure 35d| 07/28/20 09/15/20 4953 Structure

13 14955 Underslab Plumbing & Electrical 15d| 09/09/20 09/29/20 4955 Underslab Plumbing & Electrical

14 (4954 Roofing & Windows 15d| 09/09/20 09/29/20 4954 -Roofing & Windows

1514956 | Topping Slab 10d| 09/30/20 | 10/13/20 4956 [l Topping Slab

16 14958 Interior Finishes 40d| 10/14/20 12/10/20 4958 [T Interior Finishes

17 4957 Interior MEP Rough-in 35d| 10/14/20 12/03/20 4957 ~Interior MEP Rough-in

18 (4959 Final Inspections & Punchlist 5d| 12/04/20 12/10/20 4959 [ Final Inspections & Punchlist
19 (4969 Project Completion 12/10/20 12/10/20 4969 é Project Completion
iit:ir:r::agﬁgfgozo BARTLETT COCKE T EI., YW ~RCHITECTURAL Temple Children's Museum

Data Date: 3/2/2020
Print Date: 1/8/2020
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